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OPINION AND ORDER 
 
CAMPBELL-SMITH, Judge. 
 
 Plaintiffs Georgia Power Company and Alabama Power Company filed the instant 
complaints on March 4, 2014, alleging that defendant partially breached its contractual 

 
1  This opinion was issued under seal on June 14, 2023.  The parties were invited to identify 
source selection, proprietary or confidential material subject to deletion on the basis that the 
material was protected/privileged.  No redactions were proposed by the parties.  Thus, the sealed 
and public versions of this opinion are identical, except for the publication date and this footnote. 
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obligations related to the removal of spent nuclear fuel (SNF) and high-level radioactive 
waste (HLW) from plaintiffs’ facilities.2  See Georgia Power Co. v. United States, Case 
No. 14-167C, ECF No. 1 (complaint for Plant Alvin W. Vogtle (Plant Vogtle) and Plant 
Edwin I. Hatch (Plant Hatch)); Alabama Power Co. v. United States, Case No. 14-168C, 
ECF No. 1 (complaint for Plant John M. Farley, Units 1 & 2 (Plant Farley)).  The court 
conducted a trial on damages in these cases from February 18, 2020, through March 6, 
2020.3  See ECF Nos. 162, 163, 164, 165, 167, 168, 169, 170, 171, 173, 174, 175, 176, 
177 (trial transcripts (Tr.)). 

 Presently before the court are the following post-trial briefs:  (1) defendant’s post-
trial brief, ECF No. 223; (2) plaintiffs’ post-trial brief, ECF No. 224; (3) defendant’s 
response, ECF No. 229; (4) plaintiffs’ response, ECF No. 230; (5) defendant’s reply, ECF 
No. 231; and (6) plaintiffs’ reply, ECF No. 232.   
 
 The court has considered all of the evidence and the parties’ arguments and now 
addresses the issues that are pertinent to the court’s ruling in this opinion.  Based on the 
evidence presented at trial, and for the following reasons, the court finds that plaintiffs 
are entitled to recover damages incurred as a result of defendant’s partial breach. 
 
I. Background and Findings of Fact 
 
 A. The Standard Contracts 
 
 Defendant entered into nearly identical Standard Contracts with each of the 
utilities in these cases, under which the government, through the Department of Energy 
(DOE), agreed to dispose of the utilities’ SNF.4  See ECF No. 224 at 12 (plaintiffs noting 

 
2  Each of plaintiffs’ complaints included a claim for breach of the implied duty of good 
faith and fair dealing in addition to a claim for partial breach of contract.  See Georgia Power Co. 
v. United States, Case No. 14-167C, ECF No. 1 (complaint for Plant Alvin W. Vogtle (Plant 
Vogtle) and Plant Edwin I. Hatch (Plant Hatch)); Alabama Power Co. v. United States, Case No. 
14-168C, ECF No. 1 (complaint for Plant John M. Farley, Units 1 & 2 (Plant Farley)).  The 
court’s review of the dockets did not reveal any substantive discussion of these claims, and thus, 
the court deems plaintiffs’ claims for breach of the implied duty of good faith and fair dealing to 
be abandoned. 
 
3  All electronic case filings referenced in this opinion and order appear on the Georgia 
Power Co. v. United States, Case No. 14-167C docket unless otherwise stated.  The court notes 
that these cases were consolidated for purposes of discovery and trial.  See ECF No. 23 (order 
granting request to consolidate). 
 
4  In Southern Nuclear Operating Co. v. United States, 77 Fed. Cl. 396 (2007), aff’d in part, 
vacated in part, 637 F.3d 1297 (2011), the court wrote extensively on the contracts between the 
utilities and the government, the historical context in which the contracts came about, and the 
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that the standard contracts were “identical”).  The provisions at issue here define the 
plaintiffs’ responsibilities to prepare the fuel for transportation, and the government’s 
responsibilities to provide certain equipment and information to facilitate transportation 
of the casks.   
 
 The plaintiffs are obligated, in relevant part, to “arrange for, and provide, all 
preparation, packaging, required inspections, and loading activities necessary for the 
transportation of SNF and/or HLW to the DOE facility.” 5  JX 1 at IV.A.2 (Preparation 
for Transportation).  In addition, the Standard Contract requires that plaintiffs “accurately 
classify SNF and/or HLW prior to delivery in accordance with paragraphs B and D of 
Appendix E.”  JX 1 at VI.A.1.b (Criteria for Disposal).  Paragraphs B and D of Appendix 
E, in turn, provide guidance for characterizing fuel as “standard,” “nonstandard,” or 
“failed.”  JX 1 at Appendix E (General Specifications).  As relevant here, Appendix E 
specifies that failed fuel be: (1) “visually inspected for evidence of structural deformity or 
damage;” and (2) “packaged and placed in casks so that all applicable regulatory 
requirements are met.”  Id. at B.6.a, c (Failed Fuel). 
  
 The government’s obligations, in relevant part, are as follows:  
 

DOE shall arrange for, and provide, a cask(s) and all necessary transportation 
of the SNF and/or HLW from the Purchaser’s site to the DOE facility.  Such 
cask(s) shall be furnished sufficiently in advance to accommodate scheduled 
deliveries.  Such cask(s) shall be suitable for use at the Purchaser’s site, meet 
applicable regulatory requirements, and be accompanied by pertinent 
information including, but not limited to, the following:   
 
(a) written procedures for cask handling and loading, including 
 specifications on Purchaser-furnished cannisters [sic] for 
 containment of failed fuel; 
 
(b) training for Purchaser’s personnel in cask handling and loading, 
 as may be necessary; 
 
(c)  technical information, special tools, equipment, lifting  trunnions, 
 spare parts and consumables needed to use and  perform incidental 
 maintenance on the cask(s), and 

 
intricacies of spent nuclear fuel processes.  In the interest of focusing on the new issues before the 
court, that discussion is not repeated in this opinion. 
5  There are four contracts at issue in this case—two for Plant Hatch, one for Plant Vogtle, 
and one for Plant Farley.  See ECF No. 141 at 2.  The court will cite to JX 1 in referring to 
contract language because the material portions of the contracts are identical.  See JX 1, JX 2, JX 
3, and JX 4. 
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(d) sufficient documentation on the equipment supplied by DOE. 
 

JX 1 at IV.B.2 (DOE Responsibilities). 
 
 B. Litigation History 
 
 Plaintiffs initially filed suit in this court in 1998, alleging the government’s breach 
of its contractual obligations related to the removal of spent nuclear fuel from plaintiffs’ 
facilities.  See S. Nuclear Operating Co. v. United States, No. 98-614C (Fed. Cl. filed 
July 29, 1998).  In that first round of litigation, the court granted summary judgment on 
liability in favor of plaintiffs.  See id. at ECF No. 234.  
 
 The parties went to trial on the issue of damages, and after detailed consideration 
of plaintiffs’ claims, the court concluded that: 
 

The contracts have been breached by a series of delays that now continue 
into 2017 and perhaps 2018.  As a result, plaintiffs have built dry storage and 
reracked . . . mitigating efforts that would not have been necessary if DOE 
had commenced performance at any reasonable pickup rate.   

 
S. Nuclear Operating Co. v. United States, 77 Fed. Cl. 396, 459 (2007).  On appeal, the 
United States Court of Appeals for the Federal Circuit affirmed the court’s ruling “that 
the government had partially breached the Standard Contract by failing to begin 
accepting SNF in January 1998,” and noted “[t]here is no issue on appeal as to liability; 
liability in these SNF cases has been established.”  S. Nuclear Operating Co. v. United 
States, 637 F.3d 1297, 1299  (Fed. Cir. 2011) (affirming in part and reversing in part the 
court’s damages award).  Following the Federal Circuit’s remand, the parties settled the 
remaining damages issues, and stipulated to a judgment, which the court entered on April 
5, 2012.  See S. Nuclear, No. 98-614C, ECF No. 423 (order entering final judgment). 
 
 Plaintiffs filed a second round of litigation on April 3, 2008, seeking to recover 
damages accrued from January 1, 2005, through December 31, 2010.  See Alabama 
Power Co. v. United States, 119 Fed. Cl. 615, 618 (2014).  Because the government’s 
partial breach had already been established, plaintiffs had the task of proving the amount 
of their alleged damages and establishing that those damages flowed from the 
government’s breach.  See id.  Following a trial, the court awarded damages to Georgia 
Power Company in an amount of $36,474,408 and damages to Alabama Power Company 
in an amount of $26,492,773.  See id. 
 
 Plaintiffs filed their third round of litigation, in the cases presently before the 
court, on March 4, 2014.  See ECF No. 1.  The parties have agreed that plaintiffs incurred 
the damages at issue in these cases from January 1, 2011, through December 31, 2014.  
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See ECF No. 17 at 1 (joint status report stating the parties’ stipulation to the damages 
period). 
 
 C. Damages at Issue 
 
 Plaintiffs in this case seek damages in a total amount of $177,571,872.  See ECF 
No. 224 at 12.  On July 3, 2019, the court granted summary judgment in an amount of 
$31,193,958 in favor of Alabama Power (for Plant Farley), and in an amount of 
$111,959,799 in favor of Georgia Power ($43,973,607 for Plant Hatch and $67,986,192 
for Plant Vogtle).  See ECF No. 92 at 9 (July 3, 2019 opinion reported at Georgia Power 
Co. v. United States, 143 Fed. Cl. 750, 757 (2019)); ECF No. 224 at 12.  Prior to trial, the 
parties agreed upon an additional $4,995,671 in damages, including $1,630,725 for 
Alabama Power (Plant Farley) and $3,364,946 for Georgia Power ($1,697,614 for Plant 
Hatch and $1,667,332 for Plant Vogtle).  See ECF No. 224; see also ECF No. 170 at 109 
(Tr. 1766:3-1768:13).  Thus, the total amount of undisputed damages is $148,149,428. 
 
 The remaining sum of plaintiffs’ alleged damages that was disputed at trial is 
$29,422,444.61, including:  (1) $5,190,836.77 claimed by Alabama Power in connection 
with Plant Farley; (2) $24,231,607.84 claimed by Georgia Power in connection with 
Plant Hatch ($91,875.18) and Plant Vogtle ($24,139,732.66).6  See ECF No. 224 at 13.  
Of that amount, the parties have stipulated that plaintiffs incurred $21,408,993.90.  See 
ECF No. 141-1.  In addition, defendant contends that plaintiffs have improperly 
allocated—and thus should not recover—$455,518.  See ECF No. 229 at 109. 
 
 Defendant seeks offsets against damages owed to plaintiffs in an amount of 
$3,345,106 for the rate of return on common equity earned by plaintiffs.  See ECF No. 
223 at 7 (citing ECF No. 174 at 209 (Tr. 2532:10-15 (Cain)); ECF No. 178-65 at 3 (DDX 
Q at 3). 
 
 D. Plant Hatch 
 
 On June 10, 1983, the government entered into a contract with Georgia Power 
with regard to the disposal of fuel from Plant Hatch.  See ECF No. 141 at 1 (joint 

 
6  In its opening post-trial brief, defendant states that the amount in dispute is $29,452,189, 
see ECF No. 223 at 6, which amounts to $29,745 more than plaintiffs allege is in dispute, see 
ECF No. 224 at 13.  The record citations included as support for defendant’s figure suggest that 
the number was derived from the testimony of Mr. Kenneth Metcalfe, plaintiffs’ damages expert.  
See ECF No. 169 at 266-67 (Tr. 1635:7-1640:5 (Metcalfe)).  In this section of testimony, it 
appears that Mr. Metcalfe includes $29,745 relating to defendant’s claim of improper indirect 
cost allocation, see ECF No. 178-24 at 9 (PDX Y) which does not match the presently claimed 
amount of $455,518, see ECF No. 229 at 109.  To avoid confusion, the court addresses the 
alleged improper allocations separately from plaintiffs’ claim. 
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stipulations of fact).7  In this phase of litigation, Georgia Power seeks damages that it 
alleges were incurred at Plant Hatch, due to the government’s partial breach of the 
Standard Contract from January 1, 2011, through December 31, 2014.  See ECF No. 17 at 
1; ECF No. 141 at 2. 
 
 During that time, Georgia Power repaired its Holtec mating device that is used 
during Plant Hatch loading campaigns.  See ECF No. 224 at 35; see also ECF No. 141 at 
2; ECF No. 141-1.  The Holtec “mating device is a piece of equipment that facilitates the 
transfer of the [multi-purpose canister (MPC)] from the HI-TRAC into the HI-STORM.”  
Id. at 36 (citing ECF No. 163 at 23 (Tr. 237:6-9 (Channell))).  To accomplish this, the 
mating device sits between the HI-STORM overpack and the HI-TRAC transfer cask.  
See id. (citing ECF No. 163 at 23 (Tr. 237:18-21 (Channell))).  
 
 While conducting a practice loading campaign at Plant Hatch, Georgia Power 
discovered that the mating device was too narrow, and as a result, did not fit properly on 
the HI-TRAC casks.  See ECF No. 163 at 174 (Tr. 388:4-21 (Channell)).  According to 
Mr. Clay Channell, plaintiffs’ Dry Storage Program Manager, the improper fit was a 
manufacturing error made by Holtec.  See id. at 175 (Tr. 389:18-22 (Channell)).  Georgia 
Power hired Bechtel Power Corporation and Williams Plant Services to fix the problem 
by grinding down the sides of the mating device to the correct size.  See id. (Tr. 389:1-17 
(Channell)).   
 
 The repairs to the mating device cost $52,014.44.  See ECF No. 141-1.  Georgia 
Power did not seek to recover the costs from Holtec.  See ECF No. 163 at 177 (Tr. 391:2-
7 (Channell)). 
 
 E. Plant Vogtle 
 
 On June 10, 1983, the government entered into a contract with Georgia Power 
with regard to the disposal of fuel from Plant Vogtle.  See ECF No. 141 at 1.  In this 
phase of litigation, Georgia Power seeks damages that cover costs it alleges were 
incurred, due to the government’s partial breach of the Standard Contract from January 1, 
2011, through December 31, 2014.  See ECF No. 17 at 1; ECF No. 141 at 2. 
 
 During that time, Georgia Power incurred costs related to Plant Vogtle’s dry cask 
storage program including modifications to the fuel handling building, overhead cask 
handling crane, sally port, 2014 fuel sipping campaign, and dry storage engineering.  See 
ECF No. 224 at 55-140.  Georgia Power’s alleged damages for these categories are as 
follows: 
 
 

 
7  Two contracts were executed for Plant Hatch.  See ECF No. 141 at 1. 
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 Fuel Handling Building Modifications:   $6,318,677.40 
 Overhead Cask Handling Crane:    $5,703,010.27 
 Sally Port:       $7,242,557.29 
 2014 Fuel Sipping Campaign:       $805,873.50 
 Dry Storage Engineering:     $1,741,478.00
 ____________       
       Total:           $21,811,596.46 
 
See ECF No. 224 at 26.  The court will address the pertinent facts for each category, in 
turn. 
 
  1. Equipment for and Modifications to Fuel Handling Building 
 
 Georgia Power made a series of modifications to the Fuel Handling Building at 
Plant Vogtle during the damages period at issue in this case, including to the:  (1) cask 
loading pit pedestal; (2) cask loading pit seismic restraint system; (3) cask loading pit 
temporary walkway; (4) cask washdown area pedestal; (5) cask washdown area seismic 
restraints; (6) cask washdown area scaffolding staircase; (7) cask washdown area step-
over grating; (8) cask washdown area work platform; (9) cask washdown area electrical 
receptacles; (10) lift yoke stand; (11) lift yoke storage arm; (12) concrete pad outside fuel 
handling building; (13) small bore piping for helium in fuel handling building; (14) cask 
washdown area demineralized water system; (15) boron concentration analysis; and (16) 
removable cask loading pit lights.  See ECF No. 224 at 55-92. 
 
 In the cask loading pit, Georgia Power loads spent fuel from the spent fuel pool 
into HI-TRAC transfer casks and, from there, moves the fuel to HI-STORM dry storage 
casks.  See ECF No. 164 at 127-28 (Tr. 646:19-647:9 (Cash)); ECF No. 165 at 59 (Tr. 
721:3-13 (Cash)).  The HI-TRAC transfer cask was custom-designed for Plant Vogtle.  
See ECF No. 165 at 65, 66-67, 72-73 (Tr. 727:2-4, 728:10-729:1, 734:25-735:5 (Cash)).  
During the loading process, the HI-TRAC transfer casks sit on a custom-designed 
pedestal in the cask loading pit to ensure that the casks are at the appropriate height.  See 
id. at 58, 59, 60 (Tr. 720:5-24, 721:21-23, 722:1-9 (Cash)); see also ECF No. 168 at 99 
(Tr. 1284:6-15 (Supko)).  The design of the pedestal was made to specifically match the 
design of the HI-TRAC casks.  See id. at 100-01 (Tr. 1285:3-1286:5 (Supko)).  The 
pedestal cost $275,000.  See ECF No. 141-1 (“Cask Loading Pit Pedestal”).  Alternatives 
to purchasing the pedestal were available to Plant Vogtle, but would have been more 
expensive solutions.  See ECF No. 170 at 153-54 (Tr. 1810:9-1811:14 (Loftin)). 
  
 Plant Vogtle also purchased a seismic restraint system for the cask loading pit 
because the plant is in an “active seismic zone,” and it is “part of [the plant’s] process” to  
evaluate all equipment for earthquake safety.  ECF No. 164 at 129 (Tr. 648:13-15 
(Cash)); ECF No. 165 at 69 (Tr. 731:6-16 (Cash)).  Like the pedestal, the seismic 
restraint system was custom-designed for the HI-TRAC casks at Plant Vogtle.  See ECF 
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No. 165 at 71-73 (Tr. 733:25-735:12 (Cash)).  Plaintiffs noted, however, that “the 
restraints were not because of the HI-TRAC,” and “any cask that you’re putting on a 
pedestal [at Plant Vogtle] is going to require some sort of seismic restraint.”  Id. at 182 
(Tr. 844:15-25 (Cash)).  The seismic restraints cost $1,346,127.75.  See ECF No. 141-1 
(“[Cask Loading Pit] HI-TRAC Seismic Restraint System”). 
 
 Georgia Power also seeks damages for the costs related to designing and building 
a temporary walkway over the cask loading pit.  See ECF No. 224 at 62.  In 2009, 
Georgia Power determined that the DOE would fail to collect spent nuclear fuel before 
on-site storage was necessary, and began making plans for dry storage.  See ECF No. 165 
at 227-30 (Tr. 889-92 (Cash)).  It was critical that Plant Vogtle complete preparations for 
dry storage before the presence of excess spent fuel created operational complications, 
including interruptions in electricity generation.  See id.  Due to the time-sensitive nature 
of the work, Georgia Power moved on “parallel paths on some parts of the project and 
contingency plans.”  ECF No. 224 at 64 (citing ECF No. 168 at 105-08 (Tr. 1290-93 
(Supko))).  The cask loading pit temporary walkway was one such contingency plan to 
guard against the risk that “the tool used for moving spent fuel rods from the pool into the 
MPC might not reach the cask if the cask pedestal being designed and built by Holtec 
was a little on the short side.”  Id. (citing ECF No. 165 at 83-84 (Tr. 745-46 (Cash))).  
The temporary walkway “would have assured that [workers] had the reach they needed 
for the tool used for loading.” Id. (citing ECF No. 165 at 84-85 (Tr. 746:13-747:5 
(Cash))).  Georgia Power anticipated that designing and building the walkway would 
require eight weeks.  See ECF No. 165 at 84-85 (Tr. 746:13-747:5 (Cash)); see also id. at 
184-85 (Tr. 846:14-847:8 (Cash)) (stating that if accurate drawings had been available, 
“it would have taken less than eight weeks”).  Although the walkway was ultimately not 
needed, id. at 184 (Tr. 846:7-13 (Cash)), Georgia Power spent $471,515 planning for this 
contingency, see ECF No. 141-1 (“FHB Temporary Cask Loading Pit Walkway”). 
 
 After loading spent fuel assemblies into a HI-TRAC cask in the cask loading pit, 
the HI-TRAC is moved to the cask washdown area where the MPC is closed.  See ECF 
No. 168 at 70-71 (Tr. 1255:4-1256:3 (Supko)).  While the HI-TRAC is in the cask 
washdown area, the cask sits on a second, unique pedestal.  See ECF No. 165 at 94-95 
(Tr. 756:5-757:2 (Cash)).  The pedestal is custom-designed to fit the precise contours of 
the HI-TRAC and to “prevent any horizontal movement of the HI-TRAC during an 
earthquake.”  Id. at 95-96 (Tr. 757:19-758:2 (Cash)).  The pedestal also serves to ensure 
that the MPC is at an accessible height for closing operations.  See ECF No. 168 at 111-
12 (Tr. 1296:19-1297:21 (Supko)).   The cask washdown area pedestal cost $180,000.  
See ECF No. 141-1 (“Cask Washdown Area Pedestal”). 
 
 In addition to the pedestal, Georgia Power installed seismic restraints in the cask 
washdown area to prevent the HI-TRAC cask from tipping as a result of seismic activity.  
See ECF No. 165 at 76-77 (Tr. 738:16-18, 738:25-739:6 (Cash)).  The seismic restraints 
were, like the pedestals, custom-designed for Plant Vogtle.  See id. at 78-79 (Tr. 740:18-
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741:10 (Cash)); see also id. at 241 (Tr. 903:11-23 (Cash)) (testifying that it would be 
“highly unlikely” that a cask other than the HI-TRAC casks used at Plant Vogtle could 
use the same seismic restraints).  Georgia Power spent $1,247,077 to procure the cask 
washdown area seismic restraints.  See ECF No. 141-1 (“CWA HI-TRAC Seismic 
Restraint System”). 
 
 Georgia Power also constructed a scaffolding staircase in the cask washdown area 
to accommodate the dry storage process.  See ECF No. 165 at 89 (Tr. 751:2-13 (Cash)).  
The staircase provided more safety and stability than the existing ladder for the increased 
number of workers in the area during closure activities.  See id.  Georgia Power spent 
$242,388 to replace the ladder with the scaffolding staircase.  See ECF No. 141-1 
(“Ladder Access to the FHB CWA Modification”).  It also incurred costs of $22,386.03 
to construct temporary scaffolding for use before the stairs were complete.  See ECF No. 
141-1 (“Scaffold in FHB Unit 2 Spent Fuel Pool Area”); see also ECF No. 224 at 72 
n.45. 
 
 In order to allow workers safe access to the forced helium dehydration system 
used in closing HI-TRAC casks from the top of the cask washdown area, Georgia Power 
installed two platforms made of step-over grating.  See ECF No. 165 at 92-93 (Tr. 
754:12-755:23 (Cash)).  The platforms cost $427,279.  See ECF No. 141-1 (“AB 
Elevator/Stairwell Platform/FHD Skids”).   
  
 Georgia Power also constructed a cask washdown area work platform, which cost 
$515,751.  See ECF No. 141-1 (“AB Elevator/Stairwell Platform Modification”). 
 
 Also in the cask washdown area, Georgia Power installed 120-volt AC power 
receptacles to allow Holtec technicians to perform welding, forced helium dehydration, 
and other MPC closure activities.  See ECF No. 165 at 104-05 (Tr. 766:16-767:12 
(Cash)).  The location of the new receptacles reduced radiation exposure by minimizing 
the time workers were required to spend near the top of the MPC, where radiation levels 
are highest.  See id. at 105-06 (Tr. 767:10-768:7 (Cash)).  The receptacles were also, 
however, installed for “convenience” and were not dedicated power sources.  Id. at 186-
87 (Tr. 848:12-849:8 (Cash)).  Installation of the receptacles cost $185,866.  See ECF 
No. 141-1 (“120VAC Power Distribution System”). 
 
 To move the transfer casks, Georgia Power purchased a lift yoke that was 
specifically designed for use with the HI-TRAC casks.  See ECF No. 165 at 135 (Tr. 
797:1-21 (Cash)); see also ECF No. 173 at 96 (Tr. 2153:10-25 (Brewer)) (explaining that 
a lift yoke is a device that attaches the crane hook to the cask).  The lift yoke, when not in 
use, is stored on a stand.  See ECF No. 165 at 133-34 (Tr. 795:2-18, 796:1-10 (Cash)).  In 
response to interrogatories, the DOE stated that in the non-breach world it would “not 
have provided a lift yoke stand because the need for a lift yoke stand would have been 
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determined by the unique needs of the specific plant.”  DX 104 at 15.  The lift yoke stand 
cost $19,025.62.  See ECF No. 141-1 (“HI-TRAC Lift Yoke Stand”). 
 
 The lift yoke stand, however, was not the initial storage solution for the lift yoke. 
Georgia Power first planned to use a storage arm mounted on the wall at Plant Vogtle, as 
it had done successfully at Plant Farley.  See ECF No. 165 at 136 (Tr. 798:1-25 (Cash)).  
Georgia Power understood the storage arm to be the best practice in the industry for 
storing lift yokes.  See id. at 137 (Tr. 799:9-12 (Cash)).  Due to the short timeline for 
accommodating dry storage operations, Georgia Power proceeded with designing and 
fabricating the storage arm while at the same time evaluating whether the wall on which 
the arm would be placed was structurally adequate.  See id. (Tr. 799:1-18 (Cash)).  
Unfortunately, the structural analysis concluded that the wall might fail in a seismic 
event, and therefore, the arm could not be used.  See id.; see also id. at 179 (Tr. 841:13-
15 (Cash)) (characterizing the failed effort as an “oops” moment).  The parties have 
stipulated that the storage arm cost $148,500.  See ECF No. 141-1 (“Lift Yoke Wall 
Storage Arm”). 
 
 Outside the fuel handing building at Plant Vogtle, Georgia Power built a concrete 
pad to stage helium for the forced helium dehydration system used in removing moisture 
before closing canisters for dry storage.  See ECF No. 165 at 102, 103-04 (Tr. 764:5-13, 
765:20-766:6 (Cash)).  By locating the pad outside the bay doors of the building, Georgia 
Power gained efficiencies related to the number of required personnel and steps required 
to meet decontamination requirements that would otherwise be implicated by bringing 
the helium inside.  See id. at 102-03 (Tr. 764:14-765:13 (Cash)).  The concrete pad cost 
$307,109 to construct.  See ECF No. 141-1 (“AB Exterior Concrete Pad”).  The helium 
stored on the concrete pad was then connected to the forced helium dehydration system 
used in the cask washdown area through small bore piping.  See ECF No. 165 at 104 (Tr. 
766:7-10 (Cash)).  The small bore piping cost $469,736.50 to install.  See ECF No. 141-1 
(“New Non-Safety Related Small Bore Piping for Helium”). 
 
 When a cask is removed from the cask loading pit, it is decontaminated with 
demineralized, “very pure water.”  ECF No. 165 at 82, 83 (Tr. 744:13-15, 745:3 (Cash)).  
Loaded HI-TRAC canisters are presently decontaminated over the spent fuel pool, but 
prior to the post-breach dry storage operations, piping allowed for decontamination in the 
cask washdown area.  See id. at 86, 87 (Tr. 748:5-7, 749:5-13 (Cash)).  The pipes in the 
cask washdown area “stuck out so far that [Georgia Power] would not be able to move a 
HI-TRAC into that area.”  Id. at 86 (Tr. 748:14-15 (Cash)).  As such, the pipes could no 
longer be used and were modified to accommodate the HI-TRAC transfer cask in the 
cask washdown area.  See id. at 86, 87-88 (Tr. 748:16-17, 749:14-750:1 (Cash)).  Georgia 
Power also acknowledged that the casks are decontaminated over the pool in order to 
minimize radiation exposure and contamination, and that they generally do not use the 
cask washdown area.  See ECF No. 170 at 155-56 (Tr. 1812:22-1813:2 (Loftin)); see also 
ECF No. 165 at 191 (Tr. 853:9-13 (Cash)).  The alterations to the demineralized water 
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system in the cask washdown area cost $413,156.50.  See ECF No. 141-1 
(“Demineralized Water System in Cask Washdown Area”).  In addition, because Georgia 
Power now decontaminates the HI-TRAC casks over the spent fuel pool, which dilutes 
the water in the cask loading pit, it is required to test for adequate boron levels in the pool 
every twenty-four hours during loading.  See ECF No. 165 at 83 (Tr. 745:1-9 (Cash)).  
The cost for boron testing was $25,000.  See ECF No. 141-1 (“Boron Concentration 
Calculation”). 
 
 Finally, Georgia Power procured removable lights for the cask loading pit.  The 
underwater lights allow personnel “to see with more clarity what’s going on when [they 
are] moving fuel into . . . the MPC in the HI-TRAC.”  ECF No. 165 at 246 (Tr. 908:9-13 
(Cash)).  There is, however, “nothing specific about the Holtec cask system that requires 
lighting in loading pit.”  Id. at 247 (Tr. at 909:21-24 (Cash)).  Rather, the lights support 
“worker performance and nuclear safety in that they make sure that we can see better 
what we’re doing and we don’t inadvertently take a fuel assembly to someplace where it 
doesn’t need to go or it can’t go.”  Id. at 246 (Tr. 908:17-22 (Cash)).  The removable 
lights cost $22,760.  See ECF No. 141-1 (“Cask Loading Pit Lights”). 
 
  2. Cost Difference Between Repairing and Replacing Overhead Cask  
   Handling Crane 
 
 In Plant Vogtle’s fuel handling building, Georgia Power has a 125-ton overhead 
cask handling crane.  See ECF No. 164 at 130 (Tr. 649:6-10 (Cash)).  The crane is used 
to move spent fuel casks from the cask loading pit to the cask washdown area, and then 
from the cask washdown area to the railroad bay for transport.  See id. (Tr. 649:20-25 
(Cash)).  The crane also has two hoists—an auxiliary hook and a monorail hoist—that are 
used for other tasks such as moving new fuel and ancillary equipment.  See id. at 130-31 
(Tr. 649:25-650:6 (Cash)). 
 
 The crane presently used at Plant Vogtle is not the original crane.  The original 
crane was installed in or around 1985.  See ECF No. 170 at 149 (Tr. 1806:3-5 (Loftin)).  
The main hook of the original crane was designed to be used “if and when [Plant Vogtle 
was] able to send casks of fuel offsite,” pursuant to the Standard Contract.  Id. (Tr. 
1806:14-17 (Loftin)). 
 
 While using the 125-ton crane hook, plant personnel noticed that some of the bolts 
on the pillow block—a component of the crane that anchored the main hoist drum to the 
trolley structure—were elongating and breaking.  See ECF No. 165 at 109 (Tr. 771:12-18 
(Cash)); JX 34 at 5 (April 1986 deviation report noting problems with crane); JX 35 at 3-
7 (Westinghouse Vogtle Cask Crane Problem Diagnosis & Recommendations 
presentation identifying a flawed design as the likely cause of the problems).  Following 
an evaluation of the crane, it was de-rated from a 125-ton to 55-ton capacity.  See ECF 
No. 170 at 149-50 (Tr. 1806:22-1807:9 (Loftin)).  In addition to problems with the bolts, 
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the crane bridge appeared to be under strain.  See ECF No. 165 at 156 (Tr. 818:5-10 
(Cash)) (noting “loud and uncomfortable-sounding noises” from the crane bridge when 
the crane moved).  At the time these issues were discovered, however, Plant Vogtle was 
not yet lifting spent fuel casks, so there was minimal impact on plant operations.  See 
ECF No. 170 at 150 (Tr. 1807:16-20 (Loftin)).  A number of repairs were undertaken 
over the years, but ultimately none solved the problems.  See DX 173A at 80:9-22 
(Channell deposition); ECF No. 165 at 147, 167-68 (Tr. 809:10-24, 829:24-830:4 
(Cash)); ECF No. 170 at 151 (Tr. 1808:7-17 (Loftin)); DX 42 at 2 (April 2010 meeting 
minutes stating that  “[r]epair and rehabilitation were performed but the problem would 
recur.”). 
 
 Before dry storage operations could begin, Georgia Power needed to either repair 
or replace the cask handling crane.  Repairing the crane was the preferred course, and 
was a possibility according to several vendors, but the process of repairing the crane 
would involve a lengthy evaluation process that risked the plant’s ability to meet the strict 
timeline for removing spent fuel from the pool.  See ECF No. 165 at 109-10, 112 (Tr. 
771:19-772:17, 774:21-25 (Cash)).  The crane would need to lift dry storage casks by the 
second quarter of 2013, and any delays “could be disastrous for dry storage.”  Id. at 110-
11 (Tr. 772:14-773:7 (Cash)). 
 
 Georgia Power ultimately determined that replacing the crane was “the most 
reliable method to have the crane available for dry storage in 2013.”  Id. at 109 (Tr. 
771:19-25 (Cash)); see also id. at 110-11 (Tr. 772:25-773:7 (Cash)) (noting that the plant 
“had to have a fix that was guaranteed to work [the] first time”); id. at 117 (Tr. 779:1-9 
(Cash)) (explaining “the risk that the schedule for repair would exceed our allowable 
time”); ECF No. 170 at 152-53 (Tr. 1809:23-1810:2 (Loftin)) (testifying that “there was 
no guarantee that any attempted repairs would be successful”).  Georgia Power also hired 
consultants from American Crane & Equipment Corporation, which issued a report 
evaluating the crane, and ultimately recommended that it be replaced rather than repaired.  
See JX 30 at 9 (American Crane & Equipment Corporation’s June 13, 2011 results of 
their May 2011 inspection of existing cask crane bridge and runway rail system). 
 
 Georgia Power argues that in the non-breach world it would have repaired the 
crane rather than replacing it, and thus seeks damages in an amount of the difference 
between the repair and replacement costs.  See ECF No. 224 at 95.  Georgia Power spent 
$9,197,893.27 to replace the crane, see ECF No. 141 at 3, and estimated the cost to repair 
the crane in the non-breach world at $3,494,883, see PDX Y at 74-76 (plaintiffs’ 
demonstrative exhibit reproducing information from PX 139, which was excluded from 
evidence in this court’s November 4, 2020 evidentiary rulings order, see ECF No. 202 at 
17).  Thus, the difference, according to Georgia Power’s expert, is $5,703,010.  See ECF 
No. 170 at 54-60 (Tr. 1711:18-1717:14 (Metcalfe)). 
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  3. Sally Port Installation 
 
 In the second round of litigation in these cases, the court found that Georgia Power 
built the new sally port to accommodate dry storage activities, and that it would not have 
done so in the non-breach world.  See Alabama Power Co. v. United States, 119 Fed. Cl. 
615, 632-34 (2014).  In its 2014 opinion, the court noted that, for reasons related to both 
safety and efficiency, defendant’s arguments that Georgia Power would not have built a 
new sally port in the non-breach world had some logical appeal.  See id. at 633. Despite 
this appeal, however, the court concluded that the Standard Contract did not require 
Georgia Power to pursue such a course.  See id.  The court explained its conclusion as 
follows: 
 

[I]nsofar as the non-breach world is one in which the parties abide by their 
contractual obligations, the court finds that Georgia Power would not have 
been required to install a new sally port.  The government is, in fact, required 
under the contract to deliver casks that are “suitable for use at the Purchaser’s 
site.”  Plaintiffs’ Ex. 4 at IV.B.2.  And casks requiring expensive building 
modifications are, by definition, not “suitable for use at the Purchaser’s site.”   

Id. 
 
 Since the time that Georgia Power incurred the damages awarded by the court in 
2014, it has finished installing the new sally port, which is used exclusively for dry 
storage activities.  See ECF No. 165 at 237-38 (Tr. 899:22-900:1 (Cash)).  Georgia Power 
paid $7,242,557.29 to complete the sally port construction.  See ECF No. 141-1 (“Vogtle 
Sally Port”). 
 
  4. 2014 Fuel Sipping Campaign 
 
 Pursuant to the HI-STORM Certificate of Compliance, Georgia Power must 
determine which spent fuel assemblies meet the criteria for dry storage through a process 
called fuel characterization prior to loading assemblies into the HI-STORM dry storage 
casks.  See ECF No. 162 at 107-08 (Tr. 107:19-108:19 (Williams)).  The Standard 
Contract requires that utilities characterize fuel as either intact or failed.  See JX 4 at 
VI.A.1(b); see also ECF No. 162 at 132-33 (Tr. 132:19-133:23 (Williams)) (agreeing that 
the Standard Contract requires utilities to characterize fuel prior to pick-up). The 
pertinent fuel characteristics are defined by the HI-STORM Certificate of Compliance 
and include, for example, the physical characteristics of the fuel, the number of fuel rods, 
the weight of the assemblies, the fuel condition, and the time that spent fuel cooled in the 
pool.  Id. at 107-08 (Tr. 107:19-108:19 (Williams)); id. at 108-09 (Tr. 108:24-109:5 
(Williams)). 
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 When evidence of possible damage is found, plant personnel must conduct 
additional evaluation.  One method of evaluation is called fuel sipping.  See ECF No. 224 
at 128.  Through fuel sipping, the plant can determine whether a fuel assembly is 
damaged, and therefore requires special handling before storage.  See ECF No. 162 at 
114-16  (Tr. 114:20-116:18 (Williams)).  The HI-STORM Certificate of Compliance 
does not require Georgia Power to use fuel sipping, but does require Georgia Power to 
certify that the fuel is intact.  See id. at 117 (Tr. 117:1-10 (Williams)).  Georgia Power 
uses the fuel sipping method when necessary because it believes fuel sipping is the “most 
efficient and effective way to determine if there is a cladding defect within a fuel 
assembly.”  Id. (Tr. 117:13 (Williams)). 
 
 In 2014, plant personnel and Westinghouse Electric Company personnel reviewed 
chemistry data from past reactor cycles in advance of a dry cask loading campaign and 
found that it was unclear whether the pool contained damaged fuel assemblies.  See id. at 
110 (Tr. 110:1-18 (Williams)).  To ensure that the fuel assemblies in the pool were intact, 
as required by the HI-STORM Certificate of Compliance, Georgia Power characterized 
the fuel by performing a fuel sipping campaign.  See id. at 114 (Tr. 114:22-24 
(Williams)); see also ECF No. 170 at 202 (Tr. 1859:17-25 (Loftin)). 
 
 At the time of the fuel sipping campaign, the DOE had not provided Georgia 
Power with the loading or fuel characterization procedures that it would require when it 
performs under the Standard Contract.  See ECF No. 162 at 130 (Tr. 130:2-12 
(Williams)).  In addition, the DOE admits that the spent fuel may not be transportable in 
the canisters at the time of the DOE’s future performance; that decision must be made 
contemporaneously.  See DX 104 at 50 (defendant’s June 13, 2016 response to plaintiffs’ 
first consolidated discovery requests). 
 
 Georgia Power incurred costs of $805,873.50 for the 2014 Westinghouse fuel 
sipping campaign.  See ECF No. 141-1 (“Vogtle Fuel Sipping”). 
 
  5. Dry Storage Engineering Costs 
 
 In designing its dry storage program at Plant Vogtle, Georgia Power developed a 
number of unique designs, from the preliminary to final stages, with no guidance from 
the DOE.  See ECF No. 164 at 108-09 (Tr. 627:17-628:25 (Cash)); ECF No. 165 at 14, 
15-16 (Tr. 676:18-24, 677:16-678:13 (Cash)).  Due to the complexity of the project, 
Georgia Power made changes and encountered delays in the process.  See ECF No. 164 
at 112-13 (Tr. 631:19-632:11 (Cash)). 
 
 Mr. Jimmy Cash testified at trial as Plant Vogtle’s certified project manager for 
the dry storage project.  See id. at 95-96, 102 (Tr. 614:12-615:14, 621:15-18 (Cash)).  Mr. 
Cash testified that project changes and delays are an expected part of unique projects.  
See id. at 110-11, 137-38 (Tr. 629:1-630:1, 656:24-657:25 (Cash)); ECF No. 165 at 9-10 
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(Tr. 671:25-672:6 (Cash)).  According to Mr. Cash, the engineering costs associated with 
changes or delays with the dry storage build out at Plant Vogtle were ordinary and 
unsurprising.  See id. at 19-20 (Tr. 681:18-682:11 (Cash)).  He also acknowledged, 
however, that the project was “time-critical,” and resulted in approximately five years of 
work needing to be completed in three and a half years.  Id. at 195 (Tr. 857:3-12 (Cash)).  
The engineering costs associated with changes or delays amount to $1,741,478.  See ECF 
No. 224 at 138 (citing DDX G-10; ECF No. 174 at 101-04 (Tr. 2424:14-2427:4 
(Johnson))). 
 
 F. Plant Farley 
 
 On June 13, 1983, the government entered into a contract with Alabama Power 
with regard to the disposal of fuel from Plant Farley.  See ECF No. 141 at 1-2.  In this 
phase of litigation, Alabama Power seeks damages to cover costs it alleges were incurred, 
due to the government’s partial breach of the Standard Contract from January 1, 2011, 
through December 31, 2014.  See ECF No. 17 at 1; ECF No. 141 at 2. 
 
 During that time, Alabama Power incurred costs related to Plant Farley’s dry cask 
storage program including damages for price adjustments to is contract with Holtec as a 
result of excess inventory, and additional costs related to the procurement and loading of 
Holtec casks.  See ECF No. 224 at 39-54.  Alabama Power’s alleged damages for these 
categories are as follows: 
 
 Contract Price Adjustment:        $742,903.92 
 Costs Related to Procurement and Loading    
  Seismic Restraint Hardware:   $1,007,358.28 
  Holtec Storage Fees:          $274,495.57 
  Delay Charges:     $1,964,500.00 
         ____________ 
       
       Total:  $3,989,257.77 
 
See ECF No. 224 at 26.  The court will address the pertinent facts for each category, in 
turn. 
 
  1. Contract Price Adjustment 
 
 Pursuant to Alabama Power’s contract with Holtec, it must order storage casks 
well in advance of—at least two years before—the loading campaign in which they will 
be used.  See ECF No. 163 at 60-61, 61-62 (Tr. 274:7-275:3, 275:17-276:9 (Channell)); 
see also id. at 54-55 (Tr. 268:21-269:15 (Channell) (testifying that plaintiffs generally 
schedule loading campaigns two years in advance)).  Alabama Power intended to conduct 
loading campaigns at Plant Farley in 2009, 2011, and 2012.  See id. at 55 (Tr. 269:16-22 
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(Channell)).  The 2009 campaign, in which Alabama Power planned to load seven casks, 
was canceled due to incomplete but necessary work on the forced helium dehydration 
system and the press of other work at the plant.  See id. at 55-56, 62 (Tr. 269:23-270:12,  
276:13-14 (Channell)). 
 
 At the time of cancellation, Alabama Power had already ordered casks for all three 
loading campaigns, twelve of which had not yet been delivered.  See id. at 56 (Tr. 
270:13-24 (Channell)).  Alabama Power loaded two casks in 2010, but due to the 2009 
campaign cancellation, the plant had an excess of casks on site.  See id. at 65 (Tr. 279:20-
24 (Channell)).  Alabama Power worked with Holtec to delay the delivery schedule of the 
remaining twelve casks, and as a result, incurred $742,903.92 in price increases under its 
contract.  See id. at 66-69 (Tr. 280:17-283:2 (Channell)); see also ECF No. 141 at 3-4; 
ECF No. 141-1.  The delay also had the effect of “free[ing] up capital resources that 
[Alabama Power] would have had to otherwise commit unnecessarily,” ECF No. 163 at 
70 (Tr. 284:21-24 (Channell)), which limited costs passed through to ratepayers at that 
time, see id. at 72 (Tr. 286:1-3 (Channell)). 
 
  2. Costs Related to Procurement and Loading 
 
 After canceling the 2009 loading campaign, Plant Farley loaded two HI-STORM 
systems in 2010.  See id. at 73-74 (Tr. 287:19-288:1 (Channell)).  The plant then 
conducted another loading campaign in 2011 in order to avoid an adverse impact on 
operations due to small spent fuel pool margins.  See id. at 113, 145-46 (Tr. 327:4-7, 
359:10-360:11 (Channell)); see also id. at 220 (Tr. 434:4-8 (Channell)) (testifying that the 
plant would not have been under the “same pressure” to load casks in 2011 had the 2009 
campaign gone forward”); DX 173A at 146:24-147:1 (Mr. Channell testifying that when 
the 2009 campaign was canceled, “it was already known that [Plant Farley] would lose 
core offload capability” as a result).  The loading campaign was scheduled to begin in 
late February 2011.  See ECF No. 163 at 74 (Tr. 288:6-11 (Channell)).  Necessary 
modifications to the forced helium dehydration system caused a two-week delay, but the 
campaign ultimately began in March 2011.  See ECF No. 163 at 74, 75, 76 (Tr. 288:12-
21, 289:10-14, 290:7-19 (Channell)). 
 
 As the loading campaign began, Alabama Power received a copy of a report issued 
by the Nuclear Regulatory Commission (NRC) to the Perry Nuclear Plant in Ohio.  See 
JX 41 (NRC report).  The NRC had determined that the configuration at Plant Perry 
required lateral seismic restraints to ensure the stacked equipment did not tip.  See id. at 
4.  Despite the fact that the Perry Plant used the same stack-up configuration during 
loading as Plant Farley, Alabama Power concluded that the new requirement did not 
apply to Plant Farley, and continued with the loading campaign.  See ECF No. 163 at 80-
81, 85 (Tr. 294:25-295:2; 299:19-20 (Channell)).  Shortly thereafter, the NRC notified 
Alabama Power that it must stop the loading campaign or risk the issuance of a willful 
violation of its regulations.  See id. at 85 (Tr. 299:21-24 (Channell)).   
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 Plant Farley immediately stopped the loading campaign.  See id. at 87 (Tr. 301:9-
10).  As a result of this series of events, the plant incurred significant costs related to the 
delay and the procurement of seismic restraints.  
 
   a. Seismic Restraint Hardware 
 
 As a result of the conclusions reached by the NRC regarding the need for seismic 
restraints, in April 2011, Alabama Power sent a letter to the NRC explaining its 
disagreement with the NRC’s conclusions that a freestanding stack-up configuration was 
not permitted absent prior approval pursuant to 10 C.F.R. Part 72.  See PX 77.  At the 
same time, however, Alabama Power proceeded with designing and procuring adequate 
seismic restraints to hedge against the possibility that the disagreement with the NRC 
would not be resolved before loading became imperative to the operation of Plant Farley.  
See ECF No. 163 at 88, 95, 97-98, 147, 150-155, 158 (Tr. 302:13-18, 309:20-22, 311:23-
312:9, 361:14-25, 364:6-369:1, 372:18-25 (Channell)).   
 
 In June 2011, the NRC responded to Alabama Power’s letter and provided certain 
conditions under which Plant Farley would be permitted to continue loading without 
seismic restraints.  See JX 25 (plaintiffs’ April 8, 2011 letter addressing the NRC’s 
response to Region III technical assistance request).  Alabama Power concluded that such 
conditions were met, and continued the loading campaign without the restraints.  See 
ECF No. 163 at 107, 112 (Tr. 321:5-13, 326:6-22 (Channell)).  Due to the delay in 
connection with resolving the NRC’s concerns, Plant Farley ultimately loaded three casks 
rather than the seven or eight it had initially planned to load.  See id. at 159 (Tr. 373:8-20 
(Channell)).  Alabama Power incurred $1,007,358.28 in design and fabrication costs 
related to the seismic restraints hardware that it ultimately did not need.  See ECF No. 
141-1. 
 
   b. Holtec Storage Fees 
 
 Because Plant Farley was only able to load three casks in 2011 rather than seven 
or eight, a number of unused HI-STORMs remained stored on the fabrication pad at the 
plant.  See ECF No. 163 at 159-60 (Tr. 373:21-374:11 (Channell)).  Alabama Power, 
therefore, could not store the additional casks it had ordered for the previously scheduled 
2012 loading campaign, and delayed the delivery until 2013 and paid Holtec to store the 
casks until then.  See id. at 161 (Tr. 375:5-12 (Channell)).  The storage costs amounted to 
$274,495.57.  See ECF No. 141-1. 
 
   c. Delay Charges 
 
 Plant Farley incurred delay charges related to the 2011 loading campaign for two 
reasons.  First, the loading campaign was initially scheduled to begin on February 28, 
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2011, but was delayed until March 15, 2011, as a result of necessary work to the forced 
helium dehydration system.  See ECF No. 163 at 74 (Tr. 288:6-289:19 (Channell)).  
Alabama Power wanted to complete the work while the loading campaign began, but 
Holtec objected to that plan and insisted that the work be done first.  See id. at 75 (Tr. 
289:10-14 (Channell)); see also id. at 209 (Tr. 423:13-21 (Channell)) (noting that while 
Holtec insisted that the forced helium dehydration skid work was done prior to loading, it 
was Alabama Power’s responsibility to complete the work).  This delay resulted in an 
upward price adjustment on Alabama Power’s contract with Holtec in an amount of 
$227,370.  See id. at 213 (Tr. 427:4-7 (Channell)); DX 61. 
 
 Second, after the loading campaign began, the NRC’s concerns caused further 
delay.  See ECF No. 163 at 87 (Tr. 301:5-10 (Channell)).  Loading casks in 2011 was 
“absolutely essential” ahead of planned outages in 2011 and 2012.  See id. at 113 (Tr. 
327:4-7 (Channell)).  If Plant Farley were unable to load casks in 2011, it would have 
been forced to take actions that would have extended the outages, thereby either 
decreasing revenue or increasing generation costs.  See id. at 155-57 (Tr. 369:24-371:19 
(Channell)).  Because the loading campaign was critical, Alabama Power believed that it 
needed to ensure that the crew scheduled to conduct it would be available as soon as it 
could proceed.  See id. at 170-71 (Tr. 384:23-385:7 (Channell)).  As such, Alabama 
Power retained the crew on-site while it resolved the NRC’s concerns to prevent that 
crew from being reassigned to another campaign and becoming unavailable when Plant 
Farley was ready to proceed with loading.  See id.; see also id. at 171-72 (Tr. 385:13-
386:4 (Channell)).  Alabama Power’s concern that releasing the crew would unduly 
extend the delay was not confirmed, but rather was a “general understanding” of the state 
of the industry.  See DX 173A at 171:24-172:7.  The crew was ultimately retained but 
idle for approximately three months.  See ECF No. 224 at 53.  Combined with the initial 
delay costs, Alabama Power incurred delay-related costs of $1,964,500.  See ECF No. 
141-1. 
  
 G. Fleet Issues 
  
 Plaintiffs also claim damages that are not specific to one plant, including:  (1) 
internal labor costs for daily vent inspections; and (2) instrument tube tie rod (ITTR) 
repairs.      
 
  1. Internal Labor Costs for Daily Vent Inspections 
 
 Plaintiffs store spent nuclear fuel in MPCs, which are in turn stored in HI-STORM 
100 overpacks on independent spent fuel storage installation (ISFSI) pads.  See ECF No. 
224 at 171.  Each overpack has four vents to allow air to circulate around the MPC and 
regulate temperature.  See ECF No. 163 at 266 (Tr. 480:23-25 (Martin)); id. at 18-19 (Tr. 
232:16-233:8 (Channell)).  The technical specifications require that plaintiffs monitor the 
vents for proper cooling and airflow at least once every twenty-four hours.  See id. at 
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179, 184 (Tr. 393:5-13, 398:7-15 (Channell)).  Although such monitoring may be 
accomplished either by visual inspection or electronic monitoring, plaintiffs conduct 
visual inspections because they consider such inspections to be more reliable.  See id. at 
180-81 (Tr. 394:16-395:10 (Channell)).  
 
 Plant personnel perform the daily visual inspections of the overpacks as part of 
outside rounds at each site.  See id. at 181 (Tr. 395:8-15 (Channell)).  While the outside 
rounds included other tasks, the vent inspections involved a defined process, which Mr. 
Cale Martin, plaintiffs’ Project Cost Analyst Lead, explained as follows:   
 

[W]hen you do a vent inspection, it is not just the time in the ISFSI, observing 
the vents to make sure they’re clear of blockage.  There are special 
characteristics of  a nuclear power plant that make you sign into radiation 
work permits.  There’s more than just being inside the ISFSI, the independent 
spent fuel storage installation.  There’s a process of getting there, going 
through the right processes, to be able to access the ISFSI, and then doing 
the vent inspection and then going back through the back end of the process, 
to be able to perform the vent inspection. 

 
Id. at 269-70 (Tr. 483:25-484:10 (Martin)).  Despite this defined process, however, plant 
personnel who conduct the inspections do not track the time spent doing so separately 
from the other tasks conducted during rounds.  See id. at 183 (Tr. 397:7-14 (Channell)). 
At Plant Vogtle and Plant Farley, the inspections were performed twice per day, and at 
Plant Hatch, the inspections were performed once per day.  See id. at 181-82, 184-85 (Tr. 
395:16-396:2, 398:16-399:5 (Channell)).   
 
 Because the time is not separately tracked, plaintiffs estimated the costs associated 
with the vent inspections.  Mr. Channell conferred with the plant personnel who perform 
the inspections and they estimated that the inspections take “roughly 45 minutes per day 
to go through the process of getting the paperwork, going out the ISFSI, doing the 
inspections, completing the paperwork, and moving on to the next test.”  Id. at 186 (Tr. 
400:9-19 (Channell)).  Based on his knowledge of plant operations and geography, Mr. 
Channell considered the forty-five-minute estimate to be “reasonable.”  Id. at 198-99 (Tr.  
412:11-413:3 (Channell)).   
 
 Mr. Martin also personally observed vent inspections at each plant and tracked the 
required time.  See id. at 265 (Tr. 479:14-21 (Martin)); see also PX 141 (Sept. 7, 2018 
Farley Vent Inspection Observation), PX 143 (undated Hatch inspection observation), PX 
144 (July 12, 2018 Vogtle Vent Inspection Walkdown), and PX 145 (HI-STORM Vent 
Inspection Observations).  The process observed by Mr. Martin included: (1) visiting the 
Radiation Protection office to collect safety equipment and required paperwork, see ECF 
No. 163 at 281, 282 (Tr. 495:2-24, 496:13-17) (Martin)); ECF No. 164 at 14-16, 27, 30 
(Tr. 533:19-534:4, 534:20-535:5, 546:3-12; 549:1-4 (Martin)); (2) travelling to the ISFSI 
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at each plant, on foot at Plants Vogtle and Farley, see id. at 19, 28 (Tr. 538:5-10, 547:11-
13 (Martin)), and by vehicle at Plant Hatch,8 see ECF No. 163 at 289 (Tr. 503:5-13 
(Martin)); (3) visually inspecting the casks, see id. at 294 (Tr. 508:2-11) (Martin)); ECF 
No. 164 at 22, 29 (Tr. 541:4-12, 548:7-11 (Martin)); (4) conducting a check for 
contamination upon exiting the ISFSI pad, see PX 145 at 1-3; (5) returning to the 
Radiation Protection office, id.; and (6) passing through personnel contamination 
monitors in the Radiation Protection offices, see id.; ECF No. 163 at 296 (Tr. 510:5-18 
(Martin)).   
 
 The plant personnel who performed inspections at Plant Hatch earned hourly rates 
during the damages period at issue as follows:  $33.56 in 2011; $36.37 in 2012; $37.28 in 
2013; and $38.40 in 2014.  See PX 138 at 4.  The plant personnel who performed 
inspections at Plant Vogtle earned hourly rates during the damages period at issue as 
follows:  $33.56 in 2011; $36.37 in 2012; $37.28 in 2013; and $38.40 in 2014.  See id. at 
5.  And the plant personnel who performed inspections at Plant Farley earned hourly rates 
during the damages period at issue as follows:  $32.15 in 2011; $36.37 in 2012; $37.28 in 
2013; and $38.40 in 2014.  See id. at 3.  
 
 Plaintiffs estimate that they have incurred damages in an amount of $143,189.44 
for vent inspections, divided between plants as follows:  (1) $39,860.74 at Plant Hatch; 
(2) $24,379.20 at Plant Vogtle; and (3) $78,949.50 at Plant Farley.  See ECF No. 224 at 
144 (citing ECF No. 170 at 65 (Tr. 1722:2-13 (Metcalfe))).  Plaintiffs’ expert Mr. 
Kenneth Metcalfe, testified that: 
 

to arrive at the sum total of damages, . . .[he] took the number of hours that 
Plaintiffs estimated it took to perform vent inspection activities each time 
they were performed and then multiplied that number by (1) the number of 
inspections per day and (2) the number of days per year to arrive at the 
number of manhours per year Plaintiff[s] estimated it took to perform vent 
inspection activities at each of their plants. 

 
ECF No. 224 at 144 (citing ECF No. 170 at 93-94 (Tr. 1750:13-1751:6) (Metcalfe))).  
That number was then multiplied by the applicable hourly rate for each plant in each 
year.  See id. (citing ECF No. 170 at 94 (Tr. 1751:7-15 (Metcalfe))). 
 
 During his inspection observations, Mr. Martin observed that vent inspections at 
Plant Hatch took 1.17 hours, at Plant Vogtle took 37 minutes, and at Plant Farley took 40 
minutes.  See ECF No. 164 at 38-39 (Tr. 557:5-7, 558:1-3, 558:7-9 (Martin)).  Based on 
these estimates, Mr. Martin calculated the cost of vent inspections at the three plants for 

 
8  The more remote ISFSI at Plant Hatch required additional security measures both before 
and after inspections.  See ECF No. 163 at 290, 294, 295 (Tr. 504:18-20, 508:17-25, 509:13-19 
(Martin)); see also PX 145 at 1. 
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the damages period at $184,000.  See id. at 40 (Tr. 559:8-17 (Martin)).  According to Mr. 
Channell, however, plaintiffs chose not to revise their original estimates so as to “not be 
at risk of over-claiming what the time was.”  ECF No. 163 at 200 (Tr. 414:23-25 
(Channell)). 
 
  2. Instrument Tube Tie Rod Repairs 
 
 In May 2001, Westinghouse informed plaintiffs that certain fuel assemblies 
present at Plants Farley and Vogtle had a design defect.  See ECF No. 162 at 143 (Tr. 
143:6-17 (Williams)); PX 116 (Westinghouse letters to plaintiffs).  Because the defect 
was first identified at the North Anna Nuclear Generating Station, assemblies with this 
defect are referred to as “North Anna fuel.”  See ECF No. 169 at 7 (Tr. 1380:15-18 
(Supko)).  Westinghouse also notified plaintiffs that it had developed a Nozzleless 
Handling Tool (NHT) which could be used with the North Anna fuel: 
 

Westinghouse has designed tools to handle 14x14, 15x15 or 17x17 fuel 
assemblies that do not have a top nozzle due to difficulties experienced 
during fuel repair.  This tool can also be used to handle assemblies where the 
top nozzle is still present, yet the attachment of the top nozzle to the fuel 
assembly is suspect . . . Refinements of this tool’s design for the more 
frequent use anticipated with this nozzle separation issue are planned. 

 
PX 116 at 11.   
 
 Plaintiffs inspected their North Anna fuel in 2002, 2003, and 2007.  See ECF No. 
162 at 148 (Tr. 148:5-6 (Williams)).  They used the NHT in the 2007 inspections.  See id. 
at 149-50 (Tr. 149:10-150:12 (Williams)).  “While using the NHT in 2007, [plaintiffs’] 
personnel had to perform lengthy inspections of [part of the NHT], which had some 
associated radiation dose” with it.  ECF No. 224 at 153 (citing ECF No. 162 at 149 (Tr. 
149:10-15 (Williams))).  
 
 In 2008, Plant Farley began repairing the ITTR on the North Anna fuel in order to 
better facilitate handling assemblies with a standard fuel handling tool rather than the 
NHT.  See ECF No. 162 at 135, 150 (Tr. 135:9-16, 150:16-17 (Williams)).  Plaintiffs 
were concerned about the ability to move assemblies before and after refueling outages to 
ensure that plaintiffs were meeting “certain criticality (or heat load) requirements that are 
required by its NRC licenses.”  ECF No. 224 at 154 (citing ECF No. 162 at 184 (Tr. 
184:2-7 (Williams)), ECF No. 169 at 129 (Tr. 1502:6-21 (Supko))).  Because the DOE 
had failed to perform under the Standard Contract, the pools were full, and it became 
very difficult to . . . manage the spent fuel pools at the plants.”  Id. at 155 (citing ECF No. 
162 at 150-51 (Tr. 150:24-151:3 (Williams))).  This resulted in the need to move fuel 
frequently, which lead Plant Farley to make permanent ITTR repairs.  See id.  The 
permanent repairs improve the ability to handle the fuel both in the pools, when loaded 
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into dry casks, and potentially back into the pools when the DOE does perform.  See id.  
(citing ECF No. 162 at 158 (Tr. at 158:4-11 (Williams))).  For the same reasons, Plant 
Vogtle decided to make permanent ITTR repairs.  See id. at 156 (citing ECF No. 162 at 
159-60 (Tr. 159:17-21, 160:2-12 (Williams))). 
 
 In March 2009, Westinghouse recommended that utilities discontinue use of the 
NHT in their spent fuel pools pending a technical review, see id. at 155 (citing ECF No. 
162 at 165  (Tr. 165:10-15 (Williams))), and on July 2, 2009, Westinghouse issued a 
technical bulletin in which it recommended that utilities stop using the NHT in operations 
such as dry cask loading, see JX 21. 
 
 After the inspections, Plant Farley loaded 148 assemblies suspected of having 
defects into dry storage.  See ECF No. 162 at 174 (Tr. 174:5-9 (Williams)).  Plant Farley 
prioritized loading North Anna fuel to avoid stress corrosion cracking that could 
contaminate the pool, and to avoid the need for continued inspection and moving of 
potentially damaged fuel.  See id. at 183 (Tr. 183:2-13 (Williams)).  Plant Farley had 980 
suspect assemblies, see id. at 170 (Tr. 170:23 (Williams)), and Plant Vogtle had 193, see 
id. at 171 (Tr. 171:3 (Williams)).  Plaintiffs argue that, in the non-breach world, they 
would have prioritized loading all suspect assemblies to the government and that they had 
sufficient allocations to do so prior to March 2009.  See ECF No. 224 at 159-60; see also 
ECF No. 162 at 187 (Tr. 187:14-24 (Williams)) (asserting that plaintiffs had the authority 
to decide which fuel was loaded and when). 
 
 At Plant Farley, 299 suspect assemblies were repaired with ITTRs during the 
claim period at issue, at a cost of $1,047,905.50.  See id. at 174, 196 (Tr. 174:5-9, 
174:21-24, 196:14-16 (Williams)); ECF No. 169 at 9 (Tr. 1382:10-13 (Supko)); ECF No. 
170 at 69 (Tr. 1726:22-24 (Metcalfe)); ECF No. 141-1.  At Plant Vogtle, 193 assemblies 
were repaired with ITTRs during the claim period at issue, at a cost of $1,952,708.  See 
ECF No. 162 at 175 (Tr. 175:9-12 (Williams)); ECF No. 170 at 69 (Tr. 1726:22-24 
(Metcalfe)); ECF No. 141-1.  The total claim for ITTR repairs, then, is $3,000,613.50.  
See ECF No. 141-1. 
 
II. Legal Standards 
 
 Under traditional contract law principles, which govern in spent nuclear fuel 
disputes, the remedy for a breach “is damages sufficient to place the injured party in as 
good a position as it would have been had the breaching party fully performed.”  Indiana 
Michigan Power Co. v. United States, 422 F.3d 1369, 1373 (Fed. Cir. 2005).  
Specifically, “[d]amages for a breach of contract are recoverable where:  (1) the damages 
were reasonably foreseeable by the breaching party at the time of contracting; (2) the 
breach is a substantial causal factor in the damages; and (3) the damages are shown with 
reasonable certainty.”  Id. (citing Energy Capital Corp. v. United States, 302 F.3d 1314, 
1320 (Fed. Cir. 2002)).  A plaintiff must demonstrate each of these requirements by a 



23 
 

preponderance of the evidence.  See Entergy Nuclear Indian Point 2 v. United States, 128 
Fed. Cl. 526, 534 (2016); Bice v. United States, 61 Fed. Cl. 420, 435 (2004) (“In civil 
adjudication, courts generally impose a burden of persuasion of ‘preponderance of the 
evidence,’ understood as simply more likely than not.”) 
  
 To establish that damages were reasonably foreseeable, “a plaintiff must show that 
the type of damages are foreseeable as well as the fact of damage.”  See Vermont Yankee 
Nuclear Power Corp. v. Entergy Nuclear Vermont Yankee, 683 F.3d 1330, 1344 (Fed. 
Cir. 2012).   As the Federal Circuit has explained:  
 

Although this does not require “actual foresight” that the breach will cause a 
“specific injury or a particular amount in money[,] . . . the injury actually 
suffered [still] must be one of a kind that the defendant had reason to foresee 
and of an amount that is not beyond the bounds of reasonable prediction.”  
 

Id.  (citing Joseph M. Perillo, 11 Corbin on Contracts § 56.7 at 108 (rev. ed. 2005) 
(emphasis added)). 
 
 Plaintiffs must then show that the government’s breach was a “substantial causal 
factor” in the damages they seek to recover.  Indiana Michigan, 422 F.3d at 1373.  
Although the but-for test is also an acceptable causation standard, trial courts have 
discretion to decide which standard should be applied in a particular case.  Yankee 
Atomic Elec. Co. v. United States, 536 F.3d 1268, 1272 (Fed. Cir. 2008) (citing Citizens 
Fed. Bank v. United States, 474 F.3d 1314, 1318 (Fed. Cir. 2007)).  In the first and 
second phases of this litigation, the court opted to apply the substantial factor test and 
will do so in this third phase as well.  See S. Nuclear, 77 Fed. Cl. at 405; Alabama Power, 
119 Fed. Cl. at 624.  
 
 As part of their causation argument, plaintiffs must present a “comparison between 
the breach and non-breach worlds.”  Yankee Atomic, 536 F.3d at 1273.  The plaintiff 
bears the burden of proving “the extent to which [their] incurred costs differ from the 
costs [they] would have incurred in the non-breach world.”  Energy Nw. v. United States, 
641 F.3d 1300, 1306 (Fed. Cir. 2011). 
 
 And, although damages must be “shown with reasonable certainty,” they need not 
be “ascertainable with absolute exactness or mathematical precision,” but “recovery for 
speculative damages is precluded.”  Indiana Michigan, 422 F.3d at 1373 (citations 
omitted).  Enough evidence to allow the court to make “a fair and reasonable 
approximation” is required.  Bluebonnet Sav. Bank v. United States, 266 F.3d 1348, 1355 
(Fed. Cir. 2001) (citations omitted). 
 
 In addition to these basic principles, a non-breaching party is obligated to mitigate 
its damages when “a reasonable person, in light of the known facts and circumstances, 
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would have taken steps to avoid damage.”  Indiana Michigan, 422 F.3d at 1375.  The 
Circuit has explicitly stated that, in order to recover mitigation damages, the mitigating 
party must “prove foreseeability, causation, and reasonableness.”  Id. at 1376.  But when 
mitigation efforts are “reasonable, foreseeable, and caused by the Government’s partial 
breach, their ultimate success and usage is irrelevant.”  Yankee Atomic, 536 F.3d at 
1276. 
   
 After plaintiffs make their case for mitigation damages, however, “the defendant 
may eliminate or reduce the alleged damages by showing either that the ‘[p]laintffs did 
not undertake reasonable mitigation efforts, or that the efforts they did undertake were 
unreasonable.’”  Entergy Nuclear Vermont Yankee, LLC v. United States, 95 Fed. Cl. 
160, 184 (2010) (citing Carolina Power & Light Co. v. United States, 82 Fed. Cl. 23, 44 
(2008), rev’d on other grounds, Vermont Yankee, 683 F.3d 1330 (Fed. Cir. 2012). 
 
 And finally, defendant may secure a reduction in the damages it owes if it 
demonstrates that plaintiffs entirely avoided certain costs as a result of its breach, but not 
if such costs were “merely deferred.”  Carolina Power & Light Co. v. United States, 573 
F.3d 1271, 1277 (Fed. Cir. 2009) (denying the government’s requested reduction because 
“[p]laintiffs have not avoided the costs of loading.  Rather, they have merely deferred 
these costs.”).   
 
III. Analysis and Conclusions of Law 
 
 In this phase of the litigation, plaintiffs have alleged entitlement to damages in the 
amount of $177,571,872.  See ECF No. 224 at 12.  Of that total, the court has previously 
determined that Georgia Power Company is entitled to recover $111,959,799 on 
undisputed claims related to Plants Hatch and Vogtle, and that Alabama Power Company 
is entitled to recover $31,193,958 on undisputed claims related to Plant Farley, for a total 
of $143,153,757.  See ECF No. 92 at 9.  The court will analyze plaintiffs’ remaining 
claims in six broad categories:  (1) damages associated with Plant Hatch; (2) damages 
associated with Plant Vogtle; (3) damages associated with Plant Farley; (4) damages 
related to all three plants; (5) reduction for the improper allocation of indirect costs; and 
(6) defendant’s offset claim.  
 
 A. Plant Hatch’s Holtec Mating Device Repairs 
 
 Georgia Power argues that defendant’s breach resulted in the need for a mating 
device at Plant Hatch to facilitate dry storage, and as a result, it is entitled to recover for 
the cost of repairing the mating device.  See ECF No. 224 at 35-39.  As noted above, the 
“mating device is a piece of equipment that facilitates the transfer of the [MPC] from the 
HI-TRAC transfer cask into the HI-STORM overpack.”  Id. at 35-36 (citing ECF No. 163 
at 23 (Tr. 237:6-9 (Channell))).  To accomplish this, the mating device sits between the 
HI-STORM overpack and the HI-TRAC transfer cask.  See ECF No. 163 at 23 (Tr. 
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237:18-21 (Channell)).  The device required repairs because, while conducting a practice 
loading campaign at Plant Hatch, Georgia Power discovered that Holtec had 
manufactured a mating device that was too narrow, and as a result, had to be ground 
down to fit properly on the HI-TRAC casks.  See id. at 174, 175 (Tr. 388:4-21, 389:1-22 
(Channell)).  The repairs to the mating device cost $52,014.44.  See ECF No. 141-1. 
 
 According to defendant, the repair costs were not foreseeable, and defendant’s 
partial breach of the Standard Contract did not proximately cause the need for repair.  See 
ECF No. 229 at 19-24.  Defendant’s argument is premised on the idea that “the proximate 
cause of plaintiff[’s] claimed costs was Holtec’s flawed design and manufacture of the 
mating device,” rather than defendant’s breach.  Id. at 20.  Defendant insists that “[e]ven 
if plaintiffs are correct that they never would have needed a mating device but for DOE’s 
butbreach, the causal chain between the breach and plaintiff[’s] claimed costs was broken 
by Holtec’s independent mistake.”  Id.  To find otherwise, defendant suggests, would be 
to create a world in which “any post-breach costs that have any nexus to dry storage—
however attenuated—is per se recoverable.”  Id. at 19. 
 
 The court disagrees with the dramatic implication of defendant’s argument—that 
by awarding damages for the mating device repairs in this case the court would create a 
category of damages that is per se recoverable.  To the contrary, as with all categories of 
damages, Georgia Power must demonstrate that the damage was reasonably foreseeable, 
that defendant’s breach was a substantial causal factor, and that damages are reasonably 
certain.  See Indiana Michigan, 422 F.3d at 1373.   
 
 With regard to reasonable foreseeability, the Federal Circuit has noted that it is 
only the “kind” of damage the defendant must be able to foresee, and that the amount is 
“not beyond the bounds of reasonable prediction.”  Vermont Yankee, 683 F.3d at 1344. 
(citation omitted).  Defendant contends that “it was not reasonably foreseeable to DOE 
that in the event of a breach, a third-party would mis-manufacture its own specialty 
product, necessitating the sort of remedial work at issue here.”  ECF No. 229 at 20.  This 
court’s precedent does not support defendant’s position.  
 
 In Yankee Atomic, this court permitted nuclear utilities to recover damages for the 
DOE’s breach of the Standard Contract when the utilities incurred increased construction 
costs after they terminated contractors hired to build ISFSIs and completed the work 
themselves.  See Yankee Atomic Elec. Co. v. United States, 113 Fed. Cl. 323, 333 
(2013).  The court reasoned that, even though the increased construction costs were 
indirectly caused by the DOE’s breach, the costs were recoverable because they were 
nonetheless traceable to the breach with reasonable certainty.  See id. at 334 (finding that 
the damages were sufficiently traceable to the breach because plaintiffs hired the 
contractors “to assist with ISFSI construction, which would have been entirely 
unnecessary if the government had performed its obligations under the contract”). 
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 Defendant urges the court to distinguish the holding in Yankee Atomic, arguing 
that unlike in this case, Yankee Atomic involved increased construction costs that were 
“commonplace” and thus reasonably foreseeable.9  ECF No. 229 at 21.  Here, defendant 
claims that the “DOE could not have reasonably foreseen in 1983 . . . that a contractor 
would mis-manufacture its own specialized mating device.”  Id.  Defendant argues that 
this case is more like Duke Energy, in which the court denied plaintiff damages caused 
by its own conduct.  See Duke Energy Progress v. United States, 135 Fed. Cl. 279, 289 
(2017). 
 
 In Duke Energy, the court denied plaintiff’s request to recover damages caused by 
plaintiff’s own conduct for two reasons.  First, the damage—delamination in the utility’s 
containment building—was caused by plaintiff’s unforeseeable and unusual decision to 
manage the work itself rather than hiring a professional engineering firm, as was industry 
practice.  See id.  And second, plaintiff admitted that the “DOE’s performance had 
nothing to do with this project or the resulting delamination.”  Id.  Neither of these 
reasons is applicable in this case.  Georgia Power did hire a professional firm to assist 
with the work—Holtec—and it was that professional firm that made the error.  See ECF 
No. 163 at 174, 175 (Tr. 388:4-21, 389:1-22 (Channell)).  Moreover, the mating device is 
integrally related to the dry storage operations, and therefore, very much a part of the 
effort to address defendant’s performance failure.  See id. at 23 (Tr. 237:6-21) 
(Channell).   
 
 The court further notes that, defendant’s narrow characterization of the type of 
damage at issue is contrary to the standard that the Federal Circuit has articulated, which 
requires only that the injury be “one of a kind that the defendant had reason to foresee.”  
Vermont Yankee, 683 F.3d at 1344.  Defendant argues that the DOE could not have 
foreseen that “a contractor would mis-manufacture its own specialized mating device.”  
ECF No. 229 at 21.  The Federal Circuit’s instruction does not require such precision. 
Dry storage is a complex undertaking, and plaintiff appropriately hired a professional 
firm to manufacture equipment it needed to facilitate the work.  See ECF No. 163 at 174, 
175 (Tr. 388:4-21, 389:1-22 (Channell)).  In the court’s view, a mistake in the course of 
manufacturing necessary equipment is well within the reasonably foreseeable realm, even 
if defendant could not specifically predict that “a contractor would mis-manufacture its 
own specialized mating device.”  ECF No. 229 at 21. 
 
 The final two requirements for recovery are likewise met.  The DOE’s breach was 
a substantial causal factor in the repair damages.  See Indiana Michigan, 422 F.3d at 
1373.  Absent the DOE’s failure to perform, Georgia Power would not have undertaken 
dry storage activities, and thus, would not have needed the mating device.  See ECF No. 

 
9  Notably, defendant offers no authority to assist the court in defining what is 
“commonplace” in this context.  See ECF No. 229 at 21. 
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163 at 23 (Tr. 237:6-21) (Channell).  In addition, the parties have stipulated to the cost of 
the repairs.  See ECF No. 141-1.  As such, the damages are reasonably certain. 
 
 For these reasons, Georgia Power is entitled to recover the costs for repairing the 
mating device at Plant Hatch, in the amount of $52,014.44.  See ECF No. 141-1 (“Hatch 
Holtec Mating Device Repair”). 
 
 B. Plant Vogtle’s Dry Storage Program   
 
 Georgia Power claims five categories of damages related to Plant Vogtle’s dry 
storage program in this round of litigation including:  (1) modifications to the fuel 
handling building; (2) overhead cask handling crane; (3) sally port; (4) 2014 fuel sipping 
campaign; and (5) dry storage engineering.  See ECF No. 224 at 55-140.  Georgia 
Power’s alleged damages for these categories are as follows: 
 
 Fuel Handling Building Modifications:   $6,318,677.40 
 Overhead Cask Handling Crane:    $5,703,010.27 
 Sally Port:       $7,242,557.29 
 2014 Fuel Sipping Campaign:       $805,873.50 
 Dry Storage Engineering:     $1,741,478.00 
         ____________ 
       
       Total:           $21,811,596.46 
 
See ECF No. 224 at 26.  The court will address each category, in turn. 
 
  1. Modifications to the Fuel Handling Building 
 
 Georgia Power made a series of modifications to the Fuel Handling Building at 
Plant Vogtle during the damages period at issue in this case, including to the:  (1) cask 
loading pit pedestal; (2) cask loading pit seismic restraint system; (3) cask loading pit 
temporary walkway; (4) cask washdown area pedestal; (5) cask washdown area seismic 
restraints; (6) cask washdown area scaffolding staircase; (7) cask washdown area step-
over grating;  (8) cask washdown area work platform; (9) cask washdown area electrical 
receptacles; (10) lift yoke stand; (11) lift yoke storage arm; (12) concrete pad outside fuel 
handling building; (13) small bore piping for helium in fuel handling building; (14) cask 
washdown area demineralized water system; (15) boron concentration analysis; and (16) 
removable cask loading pit lights.  See ECF No. 224 at 55-92. 
 
   (a) Cask Loading Pit Pedestal  
 
 During the cask loading process, the HI-TRAC transfer casks sit on a custom-
designed pedestal in the cask loading pit to ensure that the casks are at the appropriate 
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height.  See ECF No. 165 at 58, 59, 60 (Tr. 720:5-24, 721:21-23, 722:1-9 (Cash)); see 
also ECF No. 168 at 99 (Tr. 1284:6-15 (Supko)).  The pedestal was made to specifically 
match the design of the HI-TRAC casks.  See id. at 100-01 (Tr. 1285:3-1286:5 (Supko)).  
Defendant does not dispute that the pedestal cost Georgia Power $275,000.  See ECF No. 
141-1 (“Cask Loading Pit Pedestal”).   
 
 The dispute here is not whether the pedestal was necessary, or whether the cost 
was appropriate; rather, defendant argues that Georgia Power has not demonstrated that 
“if DOE had performed as required, the pedestal would not have been needed.”  ECF No. 
229 at 38 (citing Energy Nw., 641 F.3d at 1307 (“If a cost would have been incurred even 
in the non-breach world, it is not recoverable.”)).  The DOE has not identified the cask it 
would have used in the non-breach world, but Mr. Warren Brewer, defendant’s technical  
expert, testified at trial that it is “reasonable to assume that ‘something like the BR-
100’—one of the large rail casks being developed by DOE in the early 1990s—would 
have been used for performance.”  Id. at 39 (quoting ECF No. 173 at 52-53 (Tr. 2109:17-
2110:5 (Brewer)).  Mr. Brewer also testified that the government would not have used the 
HI-TRAC casks used by Georgia Power.  See ECF No. 173 at 195 (Tr. 2252:15-22 
(Brewer)). 
 
 Defendant contends that Georgia Power should not recover for the cost of the 
pedestal because the HI-TRAC casks and the BR-100 casks are similar in size, and thus a 
cask that is “something like the BR-100” would require a pedestal of similar height to the 
pedestal purchased by Georgia Power.  See ECF No. 229 at 39; ECF No. 173 at 52-53 
(Tr. 2109:17-2110:5 (Brewer)).  Mr. Brewer testified at trial, however, that Georgia 
Power might need to buy a different pedestal when the DOE eventually performs.  See 
ECF No. 173 at 59-60 (Tr. 2116:7-2117:3 (Brewer)). 
 
 As Georgia Power correctly notes, defendant’s “challenge to this pedestal is pure 
speculation about the unknown dimensions of the future DOE cask and future pedestal 
costs.”  ECF No. 224 at 59.  While it is true that Georgia Power bears the burden of 
proving “the extent to which [its] incurred costs differ from the costs [it] would have 
incurred in the non-breach world,”  Energy Nw., 641 F.3d at 1306, its inability to make 
that comparison is a direct result of the DOE’s breach and its subsequent failure to 
identify the cask it would have used or intends to use in the future.  See Locke v. United 
States, 151 Ct. Cl. 262, 267 (1960) (“The defendant who has wrongfully broken a 
contract should not be permitted to reap advantage from his own wrong by insisting on 
proof which by reason of his breach is unobtainable.”).   
 
 Accordingly, Georgia Power is entitled to recover $275,000 for the cost of the 
cask loading pit pedestal. 
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   (b) Cask Loading Pit Seismic Restraint System 
 
 Plant Vogtle also purchased a seismic restraint system for the cask loading pit 
because the plant is in an “active seismic zone,” and it is “part of [the plant’s] process” to  
evaluate all equipment for earthquake safety.  ECF No. 164 at 129 (Tr. 648:13-15 
(Cash)); ECF No. 165 at 69 (Tr. 731:6-16 (Cash)).  Mr. Brewer agreed that the seismic 
restraints were necessary.  See ECF No. 173 at 60 (Tr. 2117:4-23 (Brewer)). 
 
 Like the pedestal, the seismic restraint system was custom-designed for the HI-
TRAC casks at Plant Vogtle.  See ECF No. 165 at 71-73 (Tr. 733:25-735:12 (Cash)).  
Plaintiffs noted, however, that “the restraints were not because of the HI-TRAC,” and 
“any cask that you’re putting on a pedestal [at Plant Vogtle] is going to require some sort 
of seismic restraint.”  Id. at 182 (Tr. 844:15-25 (Cash)).  Defendant does not dispute that 
the seismic restraints cost $1,346,127.75.  See ECF No. 141-1 (“CLP HI-TRAC Seismic 
Restraint System”). 
 
 As with the cask loading pit pedestal, defendant argues that it is not responsible 
for the cost of the restraints because Georgia Power would have incurred the cost in the 
non-breach world.  See ECF No. 229 at 40-41.  Put another way, defendant contends that 
plaintiff has not proven causation.  The court disagrees.   
 
 Mr. Brewer has testified that the government would not have used the HI-TRAC 
casks used by Georgia Power.  See ECF No. 173 at 195 (Tr. 2252:15-22 (Brewer)).  Ms. 
Eileen Supko, plaintiffs’ technical expert, testified—and defendant does not dispute—
that the seismic restraint system was custom-designed for the HI-TRAC casks.  See ECF 
No. 168 at 99-104 (Tr. 1284:16-1289:16 (Supko)).  It follows directly, then, that plaintiff  
would not have needed these restraints had the DOE performed under the contract.   
 
 Defendant’s argument that plaintiff has failed to prove causation because it would 
have purchased seismic restraints of some description in the non-breach world is 
unavailing.  While it appears likely that seismic restraints would be required for any cask 
the DOE might choose, see ECF No. 165 at 182 (Tr. 844:15-25 (Cash)), such an 
assessment necessarily requires speculation because the DOE has yet to identify the cask 
system it will use when it performs.  Moreover, the DOE may not avoid liability for 
damages by making the information about the non-breach world “unobtainable” to 
plaintiffs.  Locke, 151 Ct. Cl. at 267.   
 
 Accordingly, Georgia Power is entitled to recover $1,346,127.75 for the cost of 
the cask loading pit seismic restraint system. 
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   (c) Cask Loading Pit Temporary Walkway 
 
 Georgia Power also seeks damages for the costs related to designing and building 
a temporary walkway over the cask loading pit.  See ECF No. 224 at 62.  In 2009, 
Georgia Power determined that the DOE would fail to collect spent nuclear fuel before 
on-site storage was necessary, and began making plans for dry storage.  See ECF No. 165 
at 227-30 (Tr. 889-92 (Cash)).  It was critical that Plant Vogtle complete preparations for 
dry storage before the presence of excess spent fuel created operational complications, 
including interruptions in electricity generation.  See id.  Due to the time-sensitive nature 
of the work, Georgia Power moved on “parallel paths on some parts of the project and 
contingency plans.”  ECF No. 224 at 64 (citing ECF No. 168 at 105-08 (Tr. 1290-93 
(Supko))).   
 
 The cask loading pit temporary walkway was one such contingency plan to guard 
against the risk that “the tool used for moving spent fuel rods from the pool into the MPC 
might not reach the cask if the cask pedestal being designed and built by Holtec was a 
little on the short side.”  Id. (citing ECF No. 165 at 83-84 (Tr. 745-46 (Cash)).  The 
temporary walkway “would have assured that [workers] had the reach they needed for the 
tool used for loading.” Id. (citing ECF No. 165 at 84-85 (Tr. 746:13-747:5 (Cash)).  
Georgia Power anticipated that designing and building the walkway would require eight 
weeks.  See ECF No. 165 at 84-85 (Tr. 746:13-747:5 (Cash)); see also id. at 184-85 (Tr. 
846:14-847:8 (Cash)) (stating that if accurate drawings had been available, “it would 
have taken less than eight weeks”).  Although the walkway was ultimately not needed, id. 
at 184 (Tr. 846:7-13 (Cash)), Georgia Power spent $471,515 planning for this 
contingency, see ECF No. 141-1 (“FHB Temporary Cask Loading Pit Walkway”). 
 
 A non-breaching party is obligated to mitigate its damages when “a reasonable 
person, in light of the known facts and circumstances, would have taken steps to avoid 
damage.”  Indiana Michigan, 422 F.3d at 1375.  When mitigation efforts are “reasonable, 
foreseeable, and caused by the Government’s partial breach, their ultimate success and 
usage is irrelevant.”  Yankee Atomic, 536 F.3d at 1276.  See also Entergy Nuclear, 95 
Fed. Cl. at 184) (“Efforts to demonstrate the plaintiffs failed to make the best choice in 
mitigating damages are considered irrelevant.”). 
 
 According to defendant, plaintiffs should not recover mitigation damages for the 
temporary walkway for two reasons.  First, the need for a contingency plan was a 
consequence of plaintiff’s unusual lack of confidence in the plant’s dimensional data.  
See ECF No. 169 at 93 (Tr. 1466:13-17 (Supko)); see also ECF No. 165 at 184 (Tr. 
846:14-847:8 (Cash)) (stating that if plaintiff “had the accurate drawings, it would have 
taken less than eight weeks” to determine if the walkway was necessary).  Defendant 
contends that its breach is unrelated to the state of the plant’s dimensional drawings, and 
thus did not cause the need for a contingency plan.  See ECF No. 229 at 42.  In addition, 
defendant’s expert testified that plaintiff’s plan was unreasonable because it had other, 
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less costly, mitigation options.  See id. at 43 (explaining that plaintiff could have made 
additional calculations or positioned the cask in a different place).   
 
 As an initial matter, defendant’s causation argument fails to focus on the relevant 
relationship.  The court agrees with defendant that “the accuracy of the Vogtle plant’s 
drawings—including the dimensional data—has nothing to do with DOE’s performance.”  
Id. at 42.  Certainly, the DOE’s breach did not cause concern regarding the data’s 
accuracy.  The question here, however, is whether the breach caused the need for a 
contingency plan.  Plaintiff implemented the contingency plan after determining that the 
DOE would not perform prior to Plant Vogtle’s need for dry storage in order to avoid 
operational complications.  See ECF No. 165 at 227-30 (Tr. 889-92 (Cash)).  Had 
defendant performed, plaintiff would not have been in such a position.  For this reason, 
defendant’s breach is properly viewed as a substantial cause of plaintiff’s need for a 
contingency plan. 
 
 Furthermore, both plaintiff’s expert and its dry storage program manager testified 
that the contingency plan was reasonable under the circumstances.  See ECF No. 168 at 
105-08 (Tr. 1290:18-1293:11 (Supko)) (“Given the uncertainty with respect to whether or 
not they would be able to utilize the long-handled spent fuel tool and the critical path 
schedule that not designing and fabricating this walkway would have presented to them, 
it was reasonable.”); ECF No. 165 at 84-85 (Tr. 746:13-747:17 (Cash)) (“If we had 
waited until the campaign . . ., we would have lost our campaign in 2013 by the time we 
could have designed and built it,” and “we would have then been looking at losing full 
core offload capability the following year.”).  Defendant’s expert may be correct that 
plaintiff had additional, and perhaps even superior, mitigation options.  See ECF No. 229 
at 42.  In the court’s view, however, plaintiff has shown by a preponderance of the 
evidence that the option it chose was a reasonable one under the circumstances critical to 
the plant’s continued operation.  See Entergy Nuclear, 95 Fed. Cl. at 184 (“Efforts to 
demonstrate the plaintiffs failed to make the best choice in mitigating damages are 
considered irrelevant.”). 
 
 Accordingly, Georgia Power is entitled to recover $471,515 for the cask loading 
pit temporary walkway. 
 
   (d) Cask Washdown Area Pedestal 
 
 After loading spent fuel assemblies into a HI-TRAC cask in the cask loading pit, 
the HI-TRAC is moved to the cask washdown area where the MPC is closed.  See ECF 
No. 168 at 70-71 (Tr. 1255:4-1256:3 (Supko)).  While the HI-TRAC is in the cask 
washdown area, the cask sits on a second, unique pedestal.  See ECF No. 165 at 94-95 
(Tr. 756:5-757:2 (Cash)).  Like the pedestal in the cask loading pit, the pedestal in the 
washdown area is custom-designed to fit the precise contours of the HI-TRAC and to 
“prevent any horizontal movement of the HI-TRAC during an earthquake.”  Id. at 95-96 
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(Tr. 757:19-758:2 (Cash)).  The pedestal also serves to ensure that the MPC is at an 
accessible height for closing operations.  See ECF No. 168 at 111-12 (Tr. 1296:19-
1297:21 (Supko)).   The cask washdown area pedestal cost $180,000.  See ECF No. 141-
1 (“Cask Washdown Area Pedestal”). 
 
 As with the cask loading pit pedestal, defendant’s argument here relates to 
causation.  It contends that plaintiff has “not demonstrated that [it] would not have 
installed a pedestal in the cask washdown area in the non-breach world where fuel was 
loaded into a DOE-supplied transport cask rather than Holtec storage casks,” therefore, 
“[t]his cost is not recoverable.”  ECF No. 229 at 45.  Defendant criticizes plaintiff for not 
analyzing “whether the pedestal in the cask washdown area would have been needed to 
load a DOE-suppl[ied] cask in the non-breach world,” but fails to indicate how such an 
assessment could be meaningfully conducted given that the DOE has not identified the 
cask it would use in the non-breach world.  See id. at 43.   
 
 Defendant notes that Mr. Cash “confirmed [that] a cask’s height determines the 
need to use the pedestal in the washdown area.” Id. (citing ECF No. 165 at 181 (Tr. 
843:16-21 (Cash)).  It also states that Ms. Supko “admitted that, depending on the height 
of a DOE-supplied cask, it may or may not require a pedestal.”  Id. (citing ECF No. 169 
at 87 (Tr. 1460:17-21 (Supko)).  Ms. Supko and Mr. Brewer differed with regard to 
whether and how the required cask height would be affected by the closing mechanism—
welding or bolts—on a particular cask.  See ECF No. 229 at 44 (citing various passages 
of differing expert testimony).  And Mr. Brewer testified that he “had ‘no reason to 
believe that the cost’ to install a pedestal specifically for a DOE-supplied cask ‘would be 
in any way substantively different’ than the actual world.”  Id. at 45 (citing ECF No. 173 
at 66, 71-73 (Tr. 2123:17-22, 2128:20-2130:6 (Brewer)). 
  
 Defendant’s discussion is, however, untethered from any real information about 
the cask it would have provided.  See id. at 43-45.  Because defendant has not provided 
that information, it has deprived plaintiff of the ability to make the direct comparison 
defendant insists it should make.  Defendant cannot benefit from its own failure in this 
regard.  See Locke, 151 Ct. Cl. at 267 (“The defendant who has wrongfully broken a 
contract should not be permitted to reap advantage from his own wrong by insisting on 
proof which by reason of his breach is unobtainable.”).    
 
 The court finds that Georgia Power installed the cask washdown area pedestal, 
which is custom-designed to fit with the HI-TRAC casks, because of defendant’s breach, 
and is therefore entitled to recover $180,000.  See ECF No. 141-1 (“Cask Washdown 
Area Pedestal”). 
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   (e) Cask Washdown Area Seismic Restraints 
 
 In addition to the pedestal, Georgia Power installed seismic restraints in the cask 
washdown area to prevent the HI-TRAC cask from tipping as a result of seismic activity.  
See ECF No. 165 at 76-77 (Tr. 738:16-18, 738:25-739:6 (Cash)).  As with the restraints 
in the cask loading pit, these restraints were custom designed for Plant Vogtle to use with 
the HI-TRAC casks.  See id. at 78-79 (Tr. 740:18-741:10 (Cash)); see also id. at 241 (Tr. 
903:11-23 (Cash)) (testifying that it would be “highly unlikely” that a cask other than the 
HI-TRAC casks used at Plant Vogtle could use the same seismic restraints).  Georgia 
Power spent $1,247,077 to procure the cask washdown area seismic restraints.  See ECF 
No. 141-1 (“CWA HI-TRAC Seismic Restraint System”). 
 
 Defendant makes essentially the same argument with regard to the restraints in the 
cask washdown area as it did with regard to the restraints in the cask loading pit.  The 
court, likewise, reaches the same conclusion.  Defendant argues that it is not responsible 
for the cost of the restraints because Georgia Power would have incurred the cost in the 
non-breach world.  See ECF No. 229 at 40-41.  Absent more specific information about 
the cask the DOE would have chosen in the non-breach world, however, the court cannot 
make that determination.  The evidence tends to prove that the custom-designed restraints 
are unlikely to be compatible with any other cask, and as such, if the DOE does in fact 
perform and if the casks it chooses require restraints, the cost will be incurred again.   
 
 Accordingly, the cost of the cask washdown area seismic restraints is properly 
considered part of the breach damages in this case, and Georgia Power is entitled to 
recover $1,247,077.  See ECF No. 141-1 (“CWA HI-TRAC Seismic Restraint System”). 
 
   (f) Cask Washdown Area Scaffolding Staircase 
 
 Georgia Power also constructed a scaffolding staircase in the cask washdown area 
to accommodate the dry storage process.  See ECF No. 165 at 89 (Tr. 751:2-13 (Cash)).  
The staircase provided more safety and stability than the existing ladder for the increased 
number of workers in the area during closure activities.  See id.  Georgia Power spent 
$242,388 to replace the ladder with the scaffolding staircase.  See ECF No. 141-1 
(“Ladder Access to the FHB CWA Modification”).  It also incurred costs of $22,386.03 
to construct temporary scaffolding for use before the stairs were complete.  See ECF No. 
141-1 (“Scaffold in FHB Unit 2 Spent Fuel Pool Area”); ECF No. 224 at 72 n.45. 
 
 Ms. Supko testified that plaintiff would not have installed the staircase in the non-
breach world because it was constructed specifically to accommodate the HI-TRAC 
casks.  See ECF No. 168 at 126 (Tr. 1311:6-9 (Supko)).  The design of the cask makes it 
necessary for workers to frequently move between two elevations during closure 
activities, and specifically to operate the forced helium dehydration system permanently 
installed on the top level and to weld the cask.  See id. at 126, 127-28 (Tr. 1311:1-25, 
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1312:15-1313:12 (Supko)).  Ms. Supko further opined that any DOE-provided cask 
would use vacuum dehydration and therefore would not such require ready access to 
multiple elevations.  See id. at 128 (Tr. 1313:13-19 (Supko)). 
 
 Defendant agrees that the existing ladder was a safety hazard, but argues that the 
new staircase would have equally benefitted workers during closure activities on a DOE-
provided cask, even if forced helium dehydration and welding were not required.  See 
ECF No. 229 at 46.  Mr. Brewer testified that closing a DOE-provided cask would 
involve bolting approximately forty-eight bolts in a deliberate and repeated pattern that 
would “require [workers] to be up on top of the cask for not insignificant amounts of 
time.”  ECF No. 173 at 81-82 (Tr. 2138:14-2139:1 (Brewer)). 
 
 In its reply, plaintiff asserts—without citation to the record—that “Mr. Brewer’s 
observation that workers for a DOE cask would have to deal with 48 bolts is irrelevant.  
Those bolts would not involve workers at the higher elevations in the [cask washdown 
area].”  ECF No. 232 at 33. 
 
 The court finds that Georgia Power has failed to carry its burden to show that it is 
more likely than not that the staircase would not have been as useful in the non-breach 
world as it was in the actual world.  Defendant’s expert testified that both procedures for 
closing casks would require workers to spend a material amount of time on top of the 
casks.   See ECF No. 173 at 81-82 (Tr. 2138:14-2139:1 (Brewer)).  Georgia Power’s 
assertion to the contrary lacked any evidentiary support, and thus the court does not find 
it persuasive. 
 
 Accordingly, Georgia Power is not entitled to recover $22,386.03 for the cost of 
installing the scaffolding staircase or the associated temporary scaffolding.  See ECF No. 
141-1 (“Scaffold in FHB Unit 2 Spent Fuel Pool Area”). 
 
   (g) Cask Washdown Area Step-Over Grating  
 
 In order to allow workers safe access to the forced helium dehydration system 
used in closing HI-TRAC casks from the top of the cask washdown area, Georgia Power 
installed two platforms made of step-over grating for safety reasons.  See ECF No. 165 at 
92-93 (Tr. 754:12-755:23 (Cash)).  The platforms cost $427,279.  See ECF No. 141-1 
(“AB Elevator/Stairwell Platform/FHD Skids”).   
  
 Defendant agrees that the platforms “were constructed for worker safety,” but 
contends that “the [drying] system brought by DOE would have just as likely been stored 
where the [forced helium dehydration system] currently is located.”  ECF No. 229 at 47 
(citing ECF No. 173 at 78-79 (Tr. 2135:21-2136:3 (Brewer))). 
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 Ms. Supko opined that the platform would not have been installed in the non-
breach world because the vacuum-drying system would not have been permanently 
installed in the non-breach world, and thus would have been staged at a lower level on 
existing platforms.  See ECF No. 168 at 128-29 (Tr. 1313:13-1314:11 (Supko)).  
Pursuant to the Standard Contract, the DOE would have provided the vacuum-drying 
system along with the casks, and after the casks were closed, the DOE would have 
removed the system from the plant.  See id. 
 
 Even accepting that the DOE equipment could have been stored on the top level of 
the cask washdown area making construction of the platforms a reasonable safety 
precaution in the non-breach world, the court credits Ms. Supko’s opinion that the 
temporary nature of the vacuum-drying equipment makes that course less likely.   
 
 Accordingly, the court finds that Georgia Power has shown, by a preponderance of 
the evidence, that it would not have incurred the costs of the step-over grating platforms 
in the non-breach world, it is entitled to recover $427,279.  See ECF No. 141-1 (“AB 
Elevator/Stairwell Platform/FHD Skids”). 
 
   (h) Cask Washdown Area Work Platform 
 
 Georgia Power also constructed a cask washdown area work platform, which cost 
$515,751.  See ECF No. 141-1 (“AB Elevator/Stairwell Platform Modification”).  Ms. 
Supko explained at trial that the work platform was necessary at the top level of the cask 
washdown area to allow the “hands-on access” required to set and check the automatic 
welds on the HI-TRAC casks.  See ECF No. 224 at 76 (citing ECF No. 168 at 134-35 (Tr. 
1319:19-1320:16 (Supko))).  According to Ms. Supko, the same level of access would not 
be required for vacuum-drying and bolting closed DOE-provided casks.  See ECF No. 
168 at 135 (Tr. 1320:1-16 (Supko)); see also ECF No. 232 at 37. 
 
 As with the step-over grating platforms, defendant argues that the work platform 
would be “equally valuable” in the actual and non-breach worlds.  ECF No. 229 at 48. 
Mr. Brewer insisted, again, that the same safety concerns would exist with DOE-provided 
equipment as with the HI-TRAC casks.  See id. (citing ECF No. 173 at 80 (Tr. 2137:6-16 
(Brewer))).   
 
 Again, even accepting Mr. Brewer’s assessment, the court finds that Georgia 
Power would have been less likely to fabricate and install new platforms to accommodate 
temporary equipment when the existing platforms were workable.   
 
 Accordingly, Georgia Power is entitled to $515,751 for the cask washdown area 
work platform.  See ECF No. 141-1 (“AB Elevator/Stairwell Platform Modification”).   
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   (i) Cask Washdown Area Electrical Receptacles 
 
 Georgia Power installed 120-volt AC power receptacles at the top of the cask 
washdown area to allow Holtec technicians to perform welding, forced helium 
dehydration, and other MPC closure activities.  See ECF No. 165 at 104-05 (Tr. 766:16-
767:12 (Cash)).  The location of the new receptacles reduced radiation exposure by 
minimizing the time workers were required to spend near the top of the MPC, where 
radiation levels are highest.  See id. at 105-06 (Tr. 767:10-768:7 (Cash)).  The receptacles 
were also, however, installed for “convenience” and were not dedicated power sources. 
Id. at 186-87 (Tr. 848:12-849:8 (Cash)).  Installation of the receptacles cost $185,866.  
See ECF No. 141-1 (“120VAC Power Distribution System”). 
 
 Defendant argues, as with the cask washdown area platforms, that the receptacles 
would have been equally useful in the non-breach world to support the closure activities 
associated with DOE-provided casks.  See ECF No. 229 at 50.  Georgia Power insists, 
however, that because the closure activities would occur on the lower platforms where 
receptacles were already installed in the non-breach world, there would be no reason to 
install receptacles on the top level.  See ECF No. 224 at 77 (citing ECF No. 168 at 135-
37 (Tr. 1320:22-1322:12 (Supko))); ECF No. 165 at 105 (Tr. 767:13-21 (Cash)).  Having 
previously found that it is more likely that the DOE-provided equipment would be staged 
on the lower platforms, the court agrees with plaintiff. 
 
 Accordingly, Georgia Power is entitled to recover $185,866 for the installation of 
120-volt electrical receptacles.  See ECF No. 141-1 (“120VAC Power Distribution 
System”). 
 
   (j) Lift Yoke Stand 
 
 To move the transfer casks, Georgia Power purchased a lift yoke that was 
specifically designed for use with the HI-TRAC casks.  See ECF No. 165 at 135 (Tr. 
797:1-21 (Cash)); see also ECF No. 173 at 96 (Tr. 2153:10-25 (Brewer)) (explaining that 
a lift yoke is a device that attaches the crane hook to the cask).  The lift yoke, when not in 
use, is stored on a stand.  See ECF No. 165 at 133-34 (Tr. 795:2-18, 796:1-10 (Cash)).  In 
response to interrogatories, the DOE stated that in the non-breach world it would “not 
have provided a lift yoke stand because the need for a lift yoke stand would have been 
determined by the unique needs of the specific plant.”  DX 104 at 15.  The lift yoke stand 
cost $19,025.62.  See ECF No. 141-1 (“HI-TRAC Lift Yoke Stand”). 
 
 Georgia Power argues that the DOE would have provided a stand, or its functional 
equivalent, in the non-breach world because it would be necessary both for transporting 
the lift yoke securely and for positioning it to engage with the crane at the plant.  See 
ECF No. 224 at 79-80; ECF No. 232 at 38-40.  Ms. Supko testified to this, stating that  “a 
lift yoke stand would have been necessary in order to safely transport the lift yoke in an 
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upright position.”  ECF No. 169 at 79 (Tr. 1452:5-7 (Supko)).  See also ECF No. 168 at 
140-41 (Tr. 1325:18-1326:11 (Supko) (stating that the “obvious way to do that is for it to 
be transported with its lift yoke stand”).  She also testified that “when the lift yoke is not 
in use, it’s necessary to safely store it, and it’s necessary to store it in an upright position, 
so that the cask crane can interface with the top of the lift yoke,” id. at 139 (Tr. 1324:14-
17 (Supko)), and “the lift yoke stand accomplishes that,” id. (Tr. 1324:22-23 (Supko)). 
 
 Georgia Power further contends that the language of the Standard Contract 
supports this position.  Pursuant to the Standard Contract, the DOE is obligated to 
“arrange for, and provide, a cask(s) and all necessary transportation of the SNF and/or 
HLW from the Purchaser’s site to the DOE facility . . . .  Such cask(s) shall . . . be 
accompanied by pertinent information including, but not limited to, the following: . . . 
equipment, . . . and consumables needed to use  . . . the cask(s) . . . .”  JX 1 at IV.B.2.   
 
 Defendant asserts that the stand is plant-specific equipment, and that in the non-
breach world, the DOE would have sent drawings of the lift yoke to the plant so that 
plaintiff could procure a compatible stand.  See ECF No. 229 at 51 (citing DX 104 at 15).  
Mr. Brewer also concedes that the lift yoke stand at issue here was “specifically designed 
for the lift yoke used with the Holtec HI-TRAC.”  ECF No. 224 at 78 (citing ECF No. 
173 at 243 (Tr. 2300:7-11 (Brewer)). 
 
 In the court’s view, Georgia Power has not carried its burden to show that the 
DOE would have provided a lift yoke stand in the non-breach world.  Ms. Supko credibly 
asserts that a stand would be a sensible way to both transport and store the lift yoke, but it 
is not clear to the court that it is the only way to do so.  The contract language quoted by 
Georgia Power obligates the DOE to provide equipment necessary to “use . . . the 
cask(s)” it provides.  JX 1 at IV.B.2.  While the lift yoke itself is clearly required to use 
the casks, Georgia Power has not demonstrated that it is more likely than not that the 
storage mechanism for the lift yoke should be categorized the same way.   
 
 Accordingly, Georgia Power is not entitled to recover $19,025.62 for the cost of 
the lift yoke stand.  See ECF No. 141-1 (“HI-TRAC Lift Yoke Stand”). 
 
   (k) Lift Yoke Storage Arm 
 
 The lift yoke stand was not the initial storage solution for the lift yoke.  Georgia 
Power first planned to use a storage arm mounted on the wall at Plant Vogtle, as it had 
done successfully at Plant Farley.  See ECF No. 165 at 136 (Tr. 798:1-25 (Cash)).   
Ultimately, though, a structural analysis concluded that the wall might fail in a seismic 
event, and the arm could not be used.  See id.; see also id. at 179 (Tr. 841:13-15 (Cash)) 
(characterizing the failed effort as an “oops” moment).  The parties have stipulated that 
the storage arm cost $148,500.  See ECF No. 141-1 (“Lift Yoke Wall Storage Arm”). 
 



38 
 

 For the same reason that the court finds plaintiff cannot recover in this case for the 
cost of the lift yoke stand, the court finds that plaintiff has not carried its burden with 
regard to the lift yoke storage arm.  It is simply not clear to the court, based on the 
evidence before it, that the DOE was obligated to provide a storage mechanism for the lift 
yoke.  Absent that obligation, defendant is not responsible for the cost. 
 
 Accordingly, Georgia Power is not entitled to recover $148,500 for the cost of the 
lift yoke storage arm.  See ECF No. 141-1 (“Lift Yoke Wall Storage Arm”). 
 
   (l) Concrete Pad Outside Fuel Handling Building 
 
 Outside the fuel handing building at Plant Vogtle, Georgia Power built a concrete 
pad to stage helium for the forced helium dehydration system used in removing moisture 
before closing canisters for dry storage.  See ECF No. 165 at 102, 103-04 (Tr. 764:5-13, 
765:20-766:6 (Cash)).  By locating the pad outside the bay doors of the building, Georgia 
Power gained efficiencies related to the number of personnel and steps needed to meet 
decontamination requirements that would otherwise be implicated by bringing the helium 
inside.  See id. at 102-03 (Tr. 764:14-765:13 (Cash)).  The concrete pad cost $307,109 to 
construct.  See ECF No. 141-1 (“AB Exterior Concrete Pad”).   
 
 Defendant recognizes the benefits of staging the helium outside the fuel handling 
building and concedes that it was a reasonable decision on Georgia Power’s part.  See 
ECF No. 229 at 54.  Mr. Brewer testified that “[s]taging the helium outside of the 
building, as plaintiffs did, [was] not ‘absolutely necessary’ but ‘a matter of convenience’ 
that was entirely reasonable—‘to not have to drag helium bottles into the plant up to the 
areas where I need it and just be dealing with that harassment.’”  Id. (quoting ECF No. 
173 at 109 (Tr. 2166:19-25 (Brewer)).  Nevertheless, defendant argues that plaintiff 
should not recover the costs because for the “same reasons, plaintiffs would have staged 
helium outside the building for DOE pick-up in the non-breach world.”  Id. (citing ECF 
No. 173 at 109 (Tr. 2166:19-2167:6 (Brewer)). 
 
 Plaintiff argues that it is “illogical and incorrect to suggest that [plaintiff] would 
have made any efforts or expenditures to make permanent modifications in the Plant 
Vogtle’s Auxiliary Building for the [g]overnment-owned equipment used in the vacuum 
drying process for a DOE cask.”  ECF No. 232 at 43. 
 
 The parties agree that the DOE would use helium in loading DOE-provided casks.  
See ECF No. 229 at 54.  They further agree that the DOE would provide its own vacuum-
drying equipment and helium supply pursuant to the Standard Contract.  See id. at 54-55; 
ECF No. 232 at 43.  Thus, because the equipment and helium would be DOE-provided, it 
“would leave the site along with the loaded DOE cask.”  Id. (citing ECF No. 168 at 128-
29 (Tr. 1313:20-1314:11 (Supko))).   
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 While the court understands the benefit of staging helium outside the fueling 
handling building, it is not clear why Georgia Power would go through the trouble and 
expense of doing so in the non-breach world.  As with the cask washdown pit platforms, 
the temporary nature of the equipment at issue makes it less likely that Georgia Power 
would have made permanent modifications to the plant to accommodate it.   
 
 Accordingly, the court finds that Georgia Power has shown, by a preponderance of 
the evidence, that it would not have incurred this expense in the non-breach world, and is 
entitled to recover $307,109 for construction of the concrete pad outside the fuel handling 
building.  See ECF No. 141-1 (“AB Exterior Concrete Pad”).   
 
   (m) Small Bore Piping for Helium in Fuel Handling    
    Building 
 
 The helium stored on the concrete pad was connected to the forced helium 
dehydration system used in the cask washdown area through small bore piping.  See ECF 
No. 165 at 104 (Tr. 766:7-10 (Cash)).  The small bore piping cost $469,736.50 to install.  
See ECF No. 141-1 (“New Non-Safety Related Small Bore Piping for Helium”). 
 
 For the same reason that the court finds Georgia Power is entitled to recover for 
the cost of the concrete pad outside the fuel handling building, it finds that plaintiff can 
recover for the small bore piping to bring that helium into the building for use in the 
forced helium dehydration system.  Georgia Power has demonstrated, by a preponderance 
of the evidence, that it is unlikely to have made permanent building modifications to 
accommodate the DOE’s equipment while it would have been temporarily on-site. 
 
 Accordingly, Georgia Power is entitled to recover $469,736.50 for the installation 
of small bore piping.  See ECF No. 141-1 (“New Non-Safety Related Small Bore Piping 
for Helium”). 
    
   (n) Cask Washdown Area Demineralized Water System 
 
 When a cask is removed from the cask loading pit, it is decontaminated with 
demineralized, “very pure water.”  ECF No. 165 at 82, 83 (Tr. 744:13-15, 745:3 (Cash)).  
Loaded HI-TRAC canisters are now decontaminated over the spent fuel pool, but prior to 
the post-breach dry storage operations, there was piping that allowed for decontamination 
in the cask washdown area.  See id. at 86, 87 (Tr. 748:5-7, 749:5-13 (Cash)).  The pipes 
in the cask washdown area “stuck out so far that [Georgia Power] would not be able to 
move a HI-TRAC into that area.”  Id. at 86 (Tr. 748:14-15 (Cash)).  As such, the pipes 
could no longer be used and were modified to accommodate the HI-TRAC transfer cask 
in the cask washdown area.  See id. at 86, 87 (Tr. 748:16-17, 749:14-750:1 (Cash)).  
Georgia Power also acknowledged that the casks are decontaminated over the pool in 
order to minimize radiation exposure and contamination, and that they generally do not 
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use the cask washdown area.  See ECF No. 170 at 155-56 (Tr. 1812:22-1813:2 (Loftin)); 
ECF No. 165 at 191 (Tr. 853:9-13 (Cash)).  The alterations to the demineralized water 
system in the cask washdown area cost $413,156.50.  See ECF No. 141-1 
(“Demineralized Water System in Cask Washdown Area”). 
   
 Defendant argues that Georgia Power should not recover the cost of altering the 
demineralized water system for two reasons.  First, defendant suggests that because 
plaintiff now decontaminates casks over the spent fuel pool, it should not recover the 
costs of the system it does not use.  See ECF No. 229 at 56-57.  Defendant acknowledges, 
however, that Georgia Power “cut and capped the pipes to fit the Holtec HI-TRAC cask.”  
Id. at 56.  When mitigation efforts are “reasonable, foreseeable, and caused by the 
Government’s partial breach, their ultimate success and usage is irrelevant.”  Yankee 
Atomic, 536 F.3d at 1276.  As such, the court will not fault Georgia Power for evolving 
its decontamination process as better and safer methods are developed.   
 
 Defendant next asserts that Georgia Power would have had to modify the pipes in 
the non-breach world to accommodate a DOE-provided cask.  See ECF No. 229 at 57.  
Mr. Brewer testified to estimates for both the size of the cask the DOE would provide and 
the size of the available opening to the cask washdown area.  He assumed that a large rail 
cask would be between eighty-four and ninety-six inches in diameter.  See ECF No. 173 
at 90 (Tr. 2147:7-12 (Brewer)).  He then deduced from looking at a picture of the cask 
washdown area that the narrowest opening was “somewhere between 32 and 41 inches.”  
Id. at 89-90 (Tr. 2146:23-2147:1 (Brewer)).  He further estimated that the opening in the 
middle of the piping was approximately seventy-two inches.  See id. at 90 (Tr. 2147:19-
24 (Brewer)).  Mr. Brewer arrived at his estimates by comparing the desired 
measurements with “things I know the size of in the picture.”  Id.  He testified that, based 
on this visual assessment, “the pipes have to go no matter whether it’s a DOE cask or a 
dry storage cask.”  Id. at 90-91 (Tr. 2147:25-2148:2 (Brewer)). 
 
 Georgia Power raises three challenges to Mr. Brewer’s conclusion.  First, plaintiff 
notes that in 1990 the DOE conducted a Facility Interface Capability Assessment (FICA) 
at Plant Vogtle.  See JX 22 (June 1990 Cask-Handling Assessment).  The FICA was 
designed to “assess the features of a nuclear plant to help determine what kind of casks 
might be suitable for use at the plant site.”  ECF No. 173 at 230.  The report stated that, at 
Plant Vogtle, “access to the decontamination area is by a side opening 8 feet, 6 inches 
wide,” which it identified as the “most restrictive width dimension for cask handling at 
Vogtle.”  JX 22.  This would mean that a DOE-provided cask of the size estimated by 
Mr. Brewer would fit in the cask washdown area without modification.  See ECF No. 224 
at 87-88.  When asked about this statement, Mr. Brewer suggested that the report lacks 
clarity as to what it was measuring.  See ECF No. 173 at 232 (Tr. 2289:4-12 (Brewer)). 
 
 Second, Georgia Power argues that the DOE was obligated under the Standard 
Contract to “bring equipment suitable for use [at] the site.”  ECF No. 232 at 44.  The 
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Standard Contract states that: “DOE shall arrange for, and provide, a cask(s) and all 
necessary transportation of the SNF and/or HLW from the Purchaser’s site to the DOE 
facility. . . .  Such cask(s) shall be suitable for use at the Purchaser’s site . . .”  JX 1 at 
IV.B.2.  It appears to the court that a decision by the DOE to use casks that did not fit in 
the cask washdown area would conflict with this obligation.  Defendant did not propose a 
solution to this problem. 
 
 And finally, Georgia Power notes that the testimony related to the size of the 
DOE-provided cask is speculative because the DOE has never provided the specific 
dimensions of the cask it would have used in the non-breach world.  See ECF No. 224 at 
87, 88; ECF No. 232 at 44-45.  “Information about the exact specifications of a DOE 
cask would be critical to [p]laintiffs in identifying what actions may have been taken with 
DOE performance.”  ECF No. 232 at 45.  To the extent that plaintiff cannot affirmatively 
establish whether the DOE cask would fit in the cask washdown pit, its inability to do so 
is a result of defendant’s breach and its subsequent failure to identify the cask it would 
have used.  The court will not penalize Georgia Power for defendant’s failure in this 
regard.  See Locke, 151 Ct. Cl. at 267 (“The defendant who has wrongfully broken a 
contract should not be permitted to reap advantage from his own wrong by insisting on 
proof which by reason of his breach is unobtainable.”) (citation omitted).   
 
 Accordingly, because Georgia Power modified the piping to accommodate the HI-
TRAC casks, which it was using as a result of defendant’s breach, and because 
defendant’s failure to identify a cask has prevented Georgia Power from making a direct 
comparison between the actual and non-breach worlds, Georgia Power is entitled to 
recover $413,156.50 for the cost of the alterations to the demineralized water system in 
the cask washdown area.  See ECF No. 141-1 (“Demineralized Water System in Cask 
Washdown Area”). 
 
   (o) Boron Concentration Analysis 
  
 Georgia Power decontaminates the HI-TRAC casks over the spent fuel pool, 
which dilutes the water in the cask loading pit, and as a result, it is required to test for 
adequate boron levels in the pool every twenty-four hours during loading.  See ECF No. 
165 at 83 (Tr. 745:1-9 (Cash)).  The cost for boron testing during this claims period was 
$25,000.  See ECF No. 141-1 (“Boron Concentration Calculation”). 
 
 Despite the modifications to the cask washdown area, Georgia Power has chosen 
to decontaminate casks over the spent fuel pool for efficiency and to minimize radiation 
exposure.  See, e.g., ECF No. 165 at 87, 191 (Tr. 749:5-8, 853:2-6 (Cash)); ECF No. 170 
at 144, 155-56 (Tr. 1801:22-25, 1812:22-1813:2 (Loftin)); ECF No. 169 at 84 (Tr. 
1457:14-21 (Supko)).  
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 Defendant contends that Georgia Power should not recover the cost of boron 
concentration analysis because it would have decontaminated the casks over the spent 
fuel pool in the non-breach world, and thus would have incurred the cost even absent the 
DOE’s breach.  See ECF No. 229 at 60. 
 
 Georgia Power claims that “[i]f the DOE cask could have been decontaminated in 
the [cask washdown area], then there would have been no need [to] decontaminate a 
DOE cask over the spent fuel pool.”  ECF No. 224 at 89 (citing Tr. 1336:10-15 (Supko)).  
The court, however, does not find this position persuasive.  Georgia Power modified the 
demineralized water system in the cask washdown area to accommodate HI-TRAC casks, 
but ultimately decided to decontaminate the casks over the cask loading pit to reduce the 
risks associated with radiation exposure and contamination.  See ECF No. 224 at 86, 87 
(Tr. 748:16-17, 749:14-750:1 (Cash)); ECF No. 170 at 155-56 (Tr. 1812:22-1813:2 
(Loftin)); ECF No. 165 at 191 (Tr. 853:9-13 (Cash)).  Put another way, plaintiff chose to 
decontaminate casks over the spent fuel pool rather than in the cask washdown area when 
both were available for reasons unrelated to defendant’s breach.  Based on the evidence 
before the court, it is more likely than not that Georgia Power would have made the same 
decision in the non-breach world. 
 
 Accordingly, Georgia Power is not entitled to recover $25,000 for the cost of the 
boron concentration analysis.  See ECF No. 141-1 (“Boron Concentration Calculation”). 
 
   (p) Removable Cask Loading Pit Lights 
 
 Finally, Georgia Power procured removable lights for the cask loading pit.  The 
underwater lights allow personnel “to see with more clarity what’s going on when [they 
are] moving fuel into . . . the MPC in the HI-TRAC.”  ECF No. 165 at 246 (Tr. 908:9-13 
(Cash)).  There is, however, “nothing specific about the Holtec cask system that requires 
lighting in [the] loading pit.”  Id. at 247 (Tr.  909:21-24 (Cash)).  Rather, the lights 
support “worker performance and nuclear safety in that they make sure that we can see 
better what we’re doing and we don’t inadvertently take a fuel assembly to someplace 
where it doesn’t need to go or it can’t go.”  Id. at 246 (Tr. 908:17-22 (Cash)).  Mr. 
Brewer testified that “you need lights to be able to see what you are doing to make sure 
that when you go to insert an assembly into the cask, that you have it centered on the 
space in the cask you are going to put it into and that you don’t damage the assembly 
going in.”  ECF No. 173 at 106 (Tr. 2163:18-23 (Brewer)).  Mr. Brewer also 
characterized the lights as “equipment,” id. at 244 (Tr. 2301:17-19 (Brewer)), that is 
“needed to load a cask,” id. (Tr. 2301:20-25) (Brewer)).  The removable lights cost 
$22,760.  See ECF No. 141-1 (“Cask Loading Pit Lights”). 
 
 Georgia Power argues that it should recover the cost of the lights because in the 
non-breach world, defendant would have been responsible for providing the lights, 
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pursuant to the Standard Contract.  See ECF No. 224 at 91.  The provision under which 
plaintiff claims defendant is obligated in this regard reads as follows:   
 

DOE shall arrange for, and provide, a cask(s) and all necessary 
transportation of the SNF and/or HLW from the Purchaser’s site to 
the DOE facility. . . . Such cask(s) shall be . . . accompanied by 
pertinent information including, but not limited to, the following:   
  
. . . 
 
(c)  technical information, special tools, equipment, lifting 
 trunnions,  spare parts and consumables needed to use and 
 perform incidental maintenance on the cask(s)[.]  
 

JX 1 at IV.B.2. 
 
 Defendant does not fundamentally disagree about the purpose the lights serve, but 
rather, claims that the Standard Contract requires Georgia Power to supply them.  See 
ECF No. 229 at 62.  The provision of the contract under which defendant argues plaintiff 
is obligated to provide the lights requires plaintiff to “arrange for, and provide, all  . . . 
loading activities necessary for the transportation of SNF and/or HLW to the DOE 
facility.”  JX 1 at IV.A.2. 
  
 In the court’s view, lights are more appropriately considered “equipment . . . 
needed to use . . . the cask(s)” than a “loading activit[y].”  Id. at IV.B.2.  As such, a plain 
reading of the contract language obligates the defendant to supply the lights.  See id. 
 
 Accordingly, Georgia Power is entitled to recover $22,760 for the cask loading pit 
lights.  See ECF No. 141-1 (“Cask Loading Pit Lights”). 
 
  2. Cost Difference Between Repairing and Replacing Overhead Cask  
   Handling Crane 
 
 In Plant Vogtle’s fuel handling building, Georgia Power has a 125-ton overhead 
cask handling crane.  See ECF No. 164 at 130 (Tr. 649:6-10 (Cash)).  The crane is used 
to move spent fuel casks from the cask loading pit to the cask washdown area, and then 
from the cask washdown area to the railroad bay for transport.  See id. (Tr. 649:20-25 
(Cash)).  The crane also has two hoists—an auxiliary hook and a monorail hoist—that are 
used for other tasks such as moving new fuel and ancillary equipment.  See id. at 130-31 
(Tr. 649:25-650:6 (Cash)). 
 
 The crane presently used at Plant Vogtle is not the original crane.  The original 
crane was installed in or around 1985.  See ECF No. 170 at 149 (Tr. 1806:3-5 (Loftin)).  
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The main hook of the original crane was designed to be used “if and when [Plant Vogtle 
was] able to send casks of fuel offsite,” pursuant to the Standard Contract.  Id. (Tr. 
1806:14-17 (Loftin)). 
 
 While using the 125-ton crane hook, plant personnel noticed that some of the bolts 
on the pillow block—a component of the crane that anchored the main hoist drum to the 
trolley structure—were elongating and breaking.  See ECF No. 165 at 109 (Tr. 771:12-18 
(Cash)); JX 34 at 5 (April 1986 report noting problems with crane); JX 35 at 3-7 
(identifying a flawed design as the likely cause of the problems).  Following an 
evaluation of the crane, it was de-rated from a 125-ton to 55-ton capacity “[s]ometime in 
the mid ‘90s.”  See ECF No. 170 at 149-50 (Tr. 1806:22-1807:9, 14 (Loftin)).  In 
addition to problems with the bolts, the crane bridge appeared to be under strain.  See 
ECF No. 165 at 156 (Tr. 818:5-10 (Cash)) (noting “loud and uncomfortable-sounding 
noises” from the crane bridge when the crane moved).  At the time these issues were 
discovered, however, Plant Vogtle was not yet lifting spent fuel casks, so there was 
minimal impact on plant operations.  See ECF No. 170 at 150 (Tr. 1807:16-20 (Loftin)). 
A number of repairs were undertaken over the years, but ultimately none solved the 
problems.  See DX 173A at 80:9-22 (Channell deposition); ECF No. 165 at 147, 167-68 
(Tr. 809:10-24, 829:24-830:4 (Cash)); ECF No. 170 at 151 (Tr. 1808:7-17 (Loftin)); DX 
42 at 2 (“Repair and rehabilitation were performed but the problem would recur.”). 
 
 Before dry storage operations could begin, Georgia Power needed to either repair 
or replace the cask handling crane.  Repairing the crane was the preferred course, and 
was a possibility according to several vendors, but the process of repairing the crane 
would involve a lengthy evaluation process that risked the plant’s ability to meet the strict 
timeline for removing spent fuel from the pool.  See ECF No. 165 at 109-10, 112 (Tr. 
771:19-772:17, 774:21-25 (Cash)).  The crane would need to lift dry storage casks by the 
second quarter of 2013, and any delays “could be disastrous for dry storage.”  Id. at 110-
11 (Tr. 772:14-773:7 (Cash)). 
 
 Georgia Power ultimately determined that replacing the crane was “the most 
reliable method to have the crane available for dry storage in 2013.”  Id. at 109 (Tr. 
771:19-25 (Cash)); see also id. at 110-11 (Tr. 772:25-773:7 (Cash)) (noting that the plant 
“had to have a fix that was guaranteed to work [the] first time”); id. at 117 (Tr. 779:1-9 
(Cash)) (explaining “the risk that the schedule for repair would exceed our allowable 
time”); ECF No. 170 at 152-53 (Tr. 1809:23-1810:2 (Loftin)) (testifying that “there was 
no guarantee that any attempted repairs would be successful”).  Georgia Power also hired 
consultants from American Crane & Equipment Corporation, which issued a report 
evaluating the crane, and ultimately recommended that it be replaced rather than repaired.  
See JX 30 at 9. 
 
 Georgia Power argues that in the non-breach world it would have repaired the 
crane rather than replacing it, and thus seeks damages in an amount of the difference 
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between the repair and replacement costs.  See ECF No. 224 at 95.  Georgia Power spent 
$9,197,893 to replace the crane, see ECF No. 141 at 3, and estimates the cost to repair the 
crane in the non-breach at $3,494,883, see PDX Y at 74-76 (plaintiffs’ demonstrative 
exhibit reproducing information from PX 139, which was excluded from evidence in this 
court’s November 4, 2020 evidentiary rulings order, see ECF No. 202 at 17).  Thus, the 
difference, according to Georgia Power’s expert, is $5,703,010.  See ECF No. 170 at 54-
60 (Tr. 1711:18-1717:14 (Metcalfe)). 
 
 At trial, the parties each presented expert testimony in an effort to prove whether 
Georgia Power would have repaired or replaced the crane in the non-breach world.  
Plaintiff’s argument is as follows: 
 

Plant Vogtle was expected to lose full core reserve by 2013.  However, had 
the [g]overnment performed under the Standard Contract, it would have 
begun accepting spent fuel from Plant Vogtle in 2007, when the spent fuel 
pool would have contained less SNF.  With less SNF in the spent fuel pool, 
Plant Vogtle would have had the operational flexibility to attempt a repair of 
the cask handling crane prior to a scheduled 2007 loading for DOE SNF 
acceptance, which it would have attempted because that was the lower cost 
option.  If the repair had been unsuccessful, Plant Vogtle could have delayed 
the DOE loading campaign, replaced the crane, and rescheduled the loading 
without threatening Plant Vogtle’s full core reserve. 

 
ECF No. 224 at 95 (internal citations omitted). 
 
 The parties make extended arguments about the feasibility of repairing the crane 
rather than replacing it, both from technical and financial perspectives.  See id. at  96-
120; ECF No. 229 at 69-76, 78-80; ECF No. 232 at 49-53, 56-58.  The threshold issue, 
however, is whether defendant’s breach forced the decision to replace rather than repair 
the crane at the time that decision was made.  In other words, the court must first address 
the issue of causation before reaching the distinct issue of the feasibility of repairs.  
 
 As Georgia Power acknowledged, the crane at Plant Vogtle had a long history of 
problems.  See ECF No. 165 at 109 (Tr. 771:12-18 (Cash)); JX 34 at 5 (April 1986 report 
noting problems with crane); JX 35 at 3-7 (identifying a flawed design as the likely cause 
of the problems).  Following an evaluation of the crane, it was de-rated from a 125-ton to 
55-ton capacity “[s]ometime in the mid ‘90s.”  ECF No. 170 at 149-50 (Tr. 1806:22-
1807:9, 14 (Loftin)).  The decision to replace the crane was made approximately twenty-
five years later, in 2010 or 2011.  Id. at 151 (Tr. 1808:4-6) (Loftin)).  In the interim, a 
number of repairs were undertaken, but ultimately none solved the problems.  See DX 
173A at 80:9-22 (Channell deposition); ECF No. 165 at 147, 167-68 (Tr. 809:10-24, 
829:24-830:4 (Cash)); ECF No. 170 at 151 (Tr. 1808:7-17 (Loftin)); DX 42 at 2 (“Repair 
and rehabilitation were performed but the problem would recur.”). 
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 Georgia Power likewise acknowledged that the crane would have needed to be in 
working order in the non-breach world.  As noted above, plaintiff argues that had 
defendant accepted spent fuel under the Standard Contract beginning in 2007, Georgia 
Power would have had time to attempt to repair the crane.  See ECF No. 224 at 95 (citing 
ECF No. 165 at 118 (Tr. 780:10-13 (Cash)); ECF No. 170 at 152 (Tr. 1809:15-20 
(Loftin))).  “If the repair had been unsuccessful, Plant Vogtle could have delayed the 
DOE loading campaign, replaced the crane, and rescheduled the loading without 
threatening Plant Vogtle’s full core reserve.”  Id.  
 
 The record before the court demonstrates that plaintiff was on notice decades 
before it replaced the crane that it would need to be repaired or replaced prior to any 
loading campaign, whether in the actual or non-breach world.  And as Mr. Loftin testified 
at trial, fueling outages are scheduled “10, 15, [or] 20 years in advance.”  ECF No. 170 at 
148 (Tr. 1805:4-14 (Loftin)).  As defendant notes, “[t]his means that plaintiffs knew 
about the 2014 refueling outage—and the corresponding desire to have ‘full core reserve’ 
in the pool so that new assemblies could be “staged”—since at least 2004,” nine years 
before the 2013 loading campaign.  ECF No. 229 at 77 (citing ECF No. 170 at 148 (Tr. 
1805:15-21 (Loftin))).  Thus, regardless of the feasibility of the proposed repairs, the 
timing concern that ultimately drove the decision to elect the more expensive route of 
replacing the crane was caused by plaintiff’s delay in evaluating its options rather than 
defendant’s breach. 
 
 Georgia Power explains its decision not to attempt crane repairs earlier as a 
financially reasonable one.  It insists that, in light of the need to implement dry storage by 
2013, “Georgia Power prudently did not devote capital dollars to the cask handling crane 
until 2011 because it prioritized other, more pressing, capital projects.”  ECF No. 232 at 
55.  In making this argument, plaintiff conflates the effort to evaluate its options with the 
cost of executing repair or replacement plans.  See id. at 55-56.  Plaintiff claims that it 
could not have known that evaluations related to repairs would take “six to nine months 
to complete,” before it began the process, and that defendant’s position is unreasonable 
because it “would have meant tying up millions of dollars in capital to go towards . . . 
fixing a crane that was not needed to lift 125-tons for dry cask storage until 9 years later.”  
Id. at 55.  Plaintiff does not argue, though, that simply evaluating the problem so that 
plaintiff was prepared to act at the appropriate time would have caused an unmanageable 
outlay of capital.   
 
 In the court’s view, defendant’s breach did not cause the time constraints that 
plaintiff claims created the need to replace the crane without attempting the repairs that 
its experts argue would have been both successful and less expensive.  Rather, plaintiff’s 
decision to delay the evaluation of its options for more than twenty years after the crane 
was de-rated, and with knowledge of the need to conduct a loading campaign in 2013 by 
at least 2004, is the reason plaintiff was unable to attempt to repair the crane before 
replacing it.  
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 Accordingly, Georgia Power is not entitled to recover the difference between the 
repair and replacement costs for the cask handling crane. 
 
  3. Sally Port 
 
 In the last round of litigation in these cases, the court found that Georgia Power 
built the new sally port to accommodate dry storage activities, and that it would not have 
done so in the non-breach world.  See Alabama Power, 119 Fed. Cl. at 632-34.  
Specifically, in its 2014 opinion, the court noted that, for reasons related to both safety 
and efficiency, defendant’s arguments that Georgia Power would not have built a new 
sally port in the non-breach world had some logical appeal.  See id. at 633.  Despite this 
appeal, however, the court concluded that the Standard Contract did not require Georgia 
Power to pursue such a course.  See id.  The court explained its conclusion as follows: 
 

[I]nsofar as the non-breach world is one in which the parties abide by their 
contractual obligations, the court finds that Georgia Power would not have 
been required to install a new sally port.  The government is, in fact, required 
under the contract to deliver casks that are “suitable for use at the Purchaser’s 
site.”  Plaintiffs’ Ex. 4 at IV.B.2.  And casks requiring expensive building 
modifications are, by definition, not “suitable for use at the Purchaser’s site.”   

Id. 
 
 Since the time that Georgia Power incurred the damages awarded by the court in 
2014, it has finished installing the new sally port, which is used exclusively for dry 
storage activities.  See ECF No. 165 at 237-38 (Tr. 899:22-900:1 (Cash)).  Georgia Power 
paid $7,242,557.29 to complete the sally port construction.  See ECF No. 141-1 (“Vogtle 
Sally Port”). 
 
 Defendant argues that plaintiff should not recover the costs associated with 
completing the sally port despite the court’s 2014 ruling because plaintiff has changed its 
position regarding the type of transportation casks the DOE would have used in the non-
breach world.  See ECF No. 229 at 83.  In 2014, plaintiff argued that the DOE would 
have used truck casks that the old sally port and accompanying road could have 
supported.  See Alabama Power, 119 Fed. Cl. at 621, 633.  In the present round of 
litigation, Ms. Supko testified that plaintiff could have used rail casks.  See ECF No. 169 
at 57-58, 108 (Tr. 1430:25-1431:6, 1481:13-18 (Supko)). 
 
 This difference, in defendant’s view, is so central to this case that it justifies 
departing from the court’s 2014 decision and essentially reversing the sally port ruling.  
Defendant characterizes the court’s previous holding as “rest[ing] on the assumption that 
plaintiffs would have used smaller truck casks in the non-breach world,” and contends 
that, since plaintiff has now suggested that a rail casks would be used, the 2014 “decision 
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has no bearing on the court’s decision here.”  See ECF No. 229 at 83 n.22.  Georgia 
Power contends that the specifics of the cask that would have been used by the DOE—
which is ultimately  unknowable—is not the salient fact here, but rather that any DOE 
cask would have arrived at the plant through the existing security gate.  See ECF No. 232 
at 58-63.  To demonstrate the feasibility of using the existing sally port even if the DOE 
used a rail cask in the non-breach world, plaintiffs cite to the trial testimony of Ms. 
Supko, Mr. Cash, and Mr. Loftin.  See id. at 59-62 (citing various, lengthy passages in 
which the witnesses testify that heavy haul vehicles, such as the vehicle required to move 
a rail casks, could and have used the existing sally port).   
 
 In the court’s view, the type of cask used by the DOE is not determinative here.  
That plaintiff’s focus changed from truck casks to rail casks is not inconsistent with  
the fundamental ruling that the court reached in its 2014 opinion.   The court’s previous 
decision rested firmly on the contract language that required defendant “to deliver casks 
that are ‘suitable for use at the Purchaser’s site.’  And casks requiring expensive building 
modifications are, by definition, not ‘suitable for use at the Purchaser’s site.’”  Alabama 
Power, 119 Fed. Cl. at 633.  That holding is as applicable today as it was in 2014. 
 
 As this court held in 2014, the new sally port and heavy haul road were 
constructed to support the Holtec casks because the existing sally port was insufficient.  
Id. at 632-33 (“Georgia Power built the new sally port because the existing port led to a 
road that could not bear the combined weight of the loaded Holtec casks and the 
transportation vehicles, some 600,000 pounds.  The opening of the sally port was also too 
narrow for the large transportation vehicles required to move the loaded casks to the 
ISFSI.”) (internal citation omitted).  This court has also determined that constructing a 
new sally port constitutes an “expensive building modification,” which plaintiff is not 
obligated to undertake pursuant to the Standard Contract.  See id. at 633.   
 
 Accordingly, Georgia Power is entitled to recover $7,242,557.29 for the costs 
incurred to complete the sally port construction.  See ECF No. 141-1 (“Vogtle Sally 
Port”). 
 
  4. 2014 Fuel Sipping Campaign 
 
 Pursuant to the HI-STORM Certificate of Compliance, Georgia Power must 
determine which spent fuel assemblies meet the criteria for dry storage through a process 
called fuel characterization prior to loading assemblies into the HI-STORM dry storage 
casks.  See ECF No. 162 at 107-08 (Tr. 107:19-108:19 (Williams)).  The pertinent fuel 
characteristics are defined by the HI-STORM Certificate of Compliance and include, for 
example, the physical characteristics of the fuel, the number of fuel rods, the weight of 
the assemblies, the fuel condition, and the time that spent fuel is cooled in the pool.  See 
id. at 107-09 (Tr. 107:19-108:19, 108:24-109:5 (Williams)). 
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 When evidence of possible damage is found, plant personnel must conduct 
additional evaluation.  One method of evaluation is called fuel sipping.  See ECF No. 224 
at 128.  Through fuel sipping, the plant can determine whether a fuel assembly is 
damaged, and therefore requires special handling before storage.  See ECF No. 162 at 
114-16 (Tr. 114:20-116:18 (Williams)).  The HI-STORM Certificate of Compliance does 
not require Georgia Power to use fuel sipping, but does require Georgia Power to certify 
that the fuel is intact.  See id. at 117 (Tr. 117:1-10 (Williams)).  Georgia Power uses the 
fuel sipping method when necessary because it believes fuel sipping is the “most efficient 
and effective way to determine if there is a cladding defect within a fuel assembly.”  Id. 
(Tr. 117:13 (Williams)). 
 
 The Standard Contract also requires that utilities characterize fuel as either intact 
or failed before loading the fuel into the DOE-provided transportation casks.  See JX 4 at 
VI.A.1(b); see also ECF No. 162 at 132-33 (Tr. 132:19-133:23 (Williams)) (agreeing that 
the Standard Contract requires utilities to characterize fuel prior to pick-up).  Specifically, 
the contract requires plaintiff to  “accurately classify SNF . . . prior to delivery in 
accordance with paragraphs B and D of Appendix E.”  JX 1 at VI.A.1(b).  Paragraphs B 
and D of Appendix E, in turn, provide guidance for characterizing fuel as “standard,” 
“nonstandard,” or “failed.”  JX 1 at Appendix E.A.1.  As relevant here, Appendix E 
specifies that fuel must be “visually inspected for evidence of structural deformity or 
damage,” and that if damage is discovered through this process, the fuel “shall be 
classified as Failed Fuel.”  Id. at Appendix E.A.1.B.6.a.  Appendix E also requires that 
failed fuel be “packaged and placed in casks so that all applicable regulatory 
requirements are met.”  Id. at Appendix E.B.6.c. 
 
 In 2014, plant personnel and Westinghouse Electric Company personnel reviewed 
chemistry data from past reactor cycles in advance of a dry cask loading campaign and 
found that it was unclear whether the pool contained damaged fuel assemblies.  See ECF 
162 at 110 (Tr. 110:1-18 (Williams)).  To ensure that the fuel assemblies in the pool were 
intact, as required by the HI-STORM Certificate of Compliance, Georgia Power 
characterized the fuel by performing a fuel sipping campaign.  See id. at 114 (Tr. 114:22-
24 (Williams)); ECF No. 170 at 202 (Tr. 1859:17-25 (Loftin)).   
 
 During the fuel sipping method used in this case, “[a] fuel sipping can is placed 
into the spent fuel pool and a fuel assembly is loaded into the can.  Then a vacuum is 
drawn on the can, which pulls the fission products out of any damaged fuel rods, 
indicating that a defect[ ] exists.”  ECF No. 224 at 129-30 (citing ECF No. 162 at 114 
(Tr. 114:4-9 (Williams))). 
 
 At the time of the fuel sipping campaign, the DOE had not provided Georgia 
Power with the loading or fuel characterization procedures that the DOE would require 
when it performs under the Standard Contract.  See ECF No. 162 at 130 (Tr. 130:2-12 
(Williams)).  In addition, the DOE admits that the spent fuel may not be transportable in 
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the canisters at the time of the DOE’s future performance; that decision must be made 
contemporaneously.  See DX 104 at 50. 
 
 Georgia Power incurred costs of $805,873.50 for the 2014 Westinghouse fuel 
sipping campaign.  See ECF No. 141-1 (“Vogtle Fuel Sipping”). 
 
 Defendant argues that plaintiff should not recover the costs for the 2014 fuel 
sipping campaign because it would have needed to characterize fuel in the non-breach 
world pursuant to the Standard Contract.  See ECF No. 229 at 90-91.  Plaintiff does not 
contest that the Standard Contract requires fuel characterization, but explains its theory of 
recovery as follows: 
 

Plant Vogtle performed the fuel sipping in 2014 solely because of its 
requirement to ensure it was loading fuel that complied with its Holtec HI-
STORM 100 dry storage system—a system that would never have been 
implemented if the [g]overnment had performed and picked up fuel from 
[p]laintiffs’ plants. 
 
The [g]overnment claims that the same fuel sipping campaign would have 
been performed in the non-breach world.  However, rather than evaluating 
fuel for loading into the Holtec HI-STORM 100 system for storage of the 
spent fuel like [plaintiff] did in the actual world, in the non-breach world, the 
DOE would have delivered a transport cask that was suitable for use for 
transport of spent fuel from the Vogtle site.  
 
In that case, Plant Vogtle would have qualified spent fuel for transport 
against the fuel characteristics required for that specific DOE transport cask.  
The date of the [g]overnment’s performance is unknown.  And, the 
[g]overnment has not identified what type of cask the DOE would have 
provided in the non-breach world or that it will provide in the future.  
Similarly, the DOE has never provided any loading procedures or any fuel 
verification procedures that utilities will have to follow.  Thus, it is complete 
speculation to say that fuel sipping would be performed for a DOE-provided 
transport cask. 

 
ECF No. 224 at 130 (internal citations omitted).   
 
 The Federal Circuit’s opinion in System Fuels, Inc. v. United States, 818 F.3d 
1302 (Fed. Cir. 2016), is instructive with regard to the distinction between loading fuel 
for storage or loading fuel for transport.  In System Fuels, the Federal Circuit reviewed 
two SNF decisions from this court, specifically addressing the issue of damages for fuel 
loading costs.  The Circuit held, as follows: 
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We agree with System Fuels that the Court of Federal Claims clearly erred 
in both decisions when it denied damages for costs incurred to load the 
storage casks and/or canisters, regardless of the type of fuel loaded. The 
record in both cases indicates that under the existing Standard Contracts, the 
DOE cannot accept for transport any of the canistered fuel as is, such that 
System Fuels will incur costs to unload this fuel from the storage casks and 
canisters and to reload it into transportation casks if and when the DOE 
performs.  

 
Id. at 1306.  In reaching this decision, the Circuit focused on fact that the DOE will not 
accept fuel in storage casks, but will require utilities to re-package fuel into transportation 
casks.  See id.  The Circuit specifically held that the trial court erred when it compared 
the cost of loading storage casks to the cost of loading transportation casks.  See id.  
According to the Circuit, “the costs of loading future transportation casks, or the 
difference between the costs of loading these storage casks and loading transportation 
casks, are irrelevant to System Fuels’ entitlement to the expenses it incurred for loading 
these storage casks.  These are expenses incurred entirely for storage due to the 
government’s breach.”  Id. at 1307.  
 
 In the court’s view, System Fuels governs here and requires this court to award 
plaintiff damages for the 2014 fuel sipping campaign.  Accordingly, Georgia Power is 
entitled to recover $805,873.50 for the 2014 Westinghouse fuel sipping campaign.  See 
ECF No. 141-1 (“Vogtle Fuel Sipping”). 
 
  5. Dry Storage Engineering Costs 
 
 In designing its dry storage program at Plant Vogtle, Georgia Power developed a 
number of unique designs, from the preliminary to final stages, with no guidance from 
the DOE.  See ECF No. 164 at 108-09 (Tr. 627:17-628:25 (Cash)); ECF No. 165 at 14, 
15-16 (Tr. 676:18-24, 677:16-678:13 (Cash)).  Due to the complexity of the project, 
Georgia Power made changes and encountered delays in the process.  See ECF No. 164 
at 112-13 (Tr. 631:19-632:11 (Cash)). 
 
 Mr. Jimmy Cash testified at trial as Plant Vogtle’s certified project manager for 
the dry storage project.  See id. at 95-96, 102 (Tr. 614:12-615:14, 621:15-18 (Cash)).  Mr. 
Cash testified that project changes and delays are an expected part of unique projects.  
See id. at 110-11, 137-38 (Tr. 629:1-630:1, 656:24-657:25 (Cash)); ECF No. 165 at 9-10 
(Tr. 671:25-672:6 (Cash)).  The delays and changes plaintiff experienced on this project 
related, in large part, to the longer than expected time for Holtec to provide documents 
that Bechtel needed to complete its design work.  See ECF No. 165 at 195, 229, 217-18, 
220 (Tr. 857:7-12, 891:3-9, 879:25-880:6, 862:16-23 (Cash)).  These delays resulted in 
the need to pursue parts of the project on parallel tracks and to re-work some designs.  



52 
 

See id. at 229 (Tr. 891:6-10) (Cash)); see also ECF No. 173 at 159-60 (Tr. 2216:17-
2217:12 (Brewer)). 
 
 According to Mr. Cash, however, the engineering costs associated with changes or 
delays with the dry storage build out at Plant Vogtle were ordinary and unsurprising.  See 
ECF No. 165 at 19-20 (Tr. 681:18-682:11 (Cash)).  He also acknowledged that the 
project was “time-critical,” and resulted in approximately five years of work needing to 
be completed in three and a half years.  Id. at 195 (Tr. 857:3-12 (Cash)).  The engineering 
costs associated with changes or delays amount to $1,741,478.  See ECF No. 224 at 136 
(citing DDX G-10; ECF No. 174 at 101-04 (Tr. 2424:14-2427:4 (Johnson))). 
 
 Defendant challenges these engineering costs as unreasonable, arguing that “[h]ad 
plaintiffs allotted sufficient time to complete the dry storage project, it would have been 
unnecessary to pursue tasks on parallel tracks, and costs associated with re-working 
designs would have been avoided.” ECF No. 229 at 96 (citing ECF No. 173 at 164-65 
(Tr. 2221:19-2222:8 (Brewer))).  This argument is both speculative and an impermissible 
attack on plaintiff’s mitigation efforts. 
 
 Dry storage was necessary and implemented at Plant Vogtle solely because of 
defendant’s breach.  As such, the dry storage project was an effort to mitigate damage 
caused by defendant.  To recover mitigation damages, the mitigating party must “prove 
foreseeability, causation, and reasonableness.”  Indiana Michigan, 422 F.3d at 1376.  But 
when mitigation efforts are “reasonable, foreseeable, and caused by the Government’s 
partial breach, their ultimate success and usage is irrelevant.”  Yankee Atomic, 536 F.3d 
at 1276. 
  
 Prior to its decision in 2009 to begin building out dry storage, plaintiff intended to 
install additional racks in the spent fuel pool.  At trial, Mr. Cash explained these plans as 
follows: 
 

[Randy Bunt, Mr. Cash’s predecessor,] had been working to monitor and 
have [a] contingency plan . . . to ensure that we did not fill up the spent fuel 
pools and would end up not being able to refuel.   
 
. . . 
 
The primary contingency plan was to put in additional racks in the spent fuel 
pool.  This was based on the assumption that the DOE would pick up in a 
reasonable amount of time and all we needed was a bridge to  . . . give us a 
few more years.  As late as 2008, it looked like that was going to happen.  In 
2008, the DOE submitted a license—a request to the NRC for Yucca 
Mountain. 
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. . . 
 
My understanding is in 2009 that the Department of Energy started shutting 
down the Yucca Mountain project. 

 
ECF No. 164 at 116-17 (Tr. 635:5-636:14 (Cash)).  This testimony makes clear that the 
timing of plaintiff’s dry storage plans was influenced by plaintiff’s expectation that the 
DOE would perform its obligations under the contract soon after 2008.  Moreover, when 
Mr. Cash began working on the dry storage project in 2009, a budget had been 
established and plans were underway for dry storage.  See id. at 118 (Tr. 637:4-15 
(Cash)). 
 
 In light of the circumstances, the court finds that Georgia Power reasonably and 
foreseeably incurred the additional engineering costs as a result of defendant’s breach.  In 
theory, plaintiff could have started the project earlier, which might have resulted in fewer 
costs related to delays or changes.  Given the unique nature of the project, however, it is 
far from certain that additional time would have materially changed the costs associated 
with delays and changes on the project.10  And in addition to being speculative, this 
version of the world also ignores the reality that plaintiff was dealing with a moving 
target.  It was responding to the DOE’s apparent plans to perform under the contract, and 
the court will not fault plaintiff for doing so imperfectly.  See Entergy Nuclear, 95 Fed. 
Cl. at 184 (“Efforts to demonstrate the plaintiffs failed to make the best choice in 
mitigating damages are considered irrelevant.”). 
 
 Accordingly, Georgia Power is entitled to the engineering costs associated with 
changes or delays in an amount of $1,741,478.  See ECF No. 224 at 136 (citing DDX G-
10; ECF No. 174 at 101-04 (Tr. 2424:14-2427:4 (Johnson))). 
 
 C. Plant Farley 
 
 On June 13, 1983, the government entered into a contract with Alabama Power 
with regard to the disposal of fuel from Plant Farley.  See ECF No. 141 at 1-2.  In this 
phase of litigation, Alabama Power seeks damages to cover costs it alleges were incurred, 
due to the government’s partial breach of the Standard Contract from January 1, 2011, 
through December 31, 2014.  See ECF No. 17 at 1; ECF No. 141 at 2. 
 

 
10  The court notes that these additional engineering costs differ materially from plaintiff’s 
delay in making repairs to the crane.  In either the actual or non-breach worlds, plaintiff needed a 
functional crane and had sufficient notice of when Plant Vogtle would need to use it.  To the 
contrary, plaintiff would not have needed a dry storage program had defendant performed under 
the contract.   
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 During that time, Alabama Power incurred costs related to Plant Farley’s dry cask 
storage program including damages for price adjustments to its contract with Holtec as a 
result of excess inventory, and additional costs related to the procurement and loading of 
Holtec casks.  See ECF No. 224 at 39-54.  Alabama Power’s alleged damages for these 
categories are as follows: 
 
 Contract Price Adjustment:        $742,903.92 
 Costs Related to Procurement and Loading    
  Seismic Restraint Hardware:   $1,007,358.28 
  Holtec Storage Fees:          $274,495.57 
  Loading Campaign Delay Charges:  $1,964,500.00 
         ____________ 
       Total:  $3,989,257.77 
 
See ECF No. 224 at 26.  The court will address each category, in turn. 
 
  1. Holtec Contract Price Adjustment 
 
 Pursuant to Alabama Power’s contract with Holtec, it must order storage casks 
well in advance of—at least two years before—the loading campaign in which they will 
be used.  See ECF No. 163 at 60-62 (Tr. 274:7-275:3, 275:17-276:9 (Channell)); see also 
id. at 54-55 (Tr. 268:21-269:15 (Channell) (testifying that plaintiffs generally schedule 
loading campaigns two years in advance)).  Plaintiff intended to conduct loading 
campaigns at Plant Farley in 2009, 2011, and 2012.  See id. at 55 (Tr. 269:16-22 
(Channell)).  The 2009 campaign, in which plaintiff planned to load seven casks, was 
canceled due to incomplete but necessary work on the forced helium dehydration system 
and the press of other work at the plant.  See id. at 55-56, 62 (Tr. 269:23-270:12, 276:13-
14 (Channell)). 
 
 At the time of cancellation, Alabama Power had already ordered casks for all three 
loading campaigns, twelve of which had not yet been delivered.  See id. at 56 (Tr. 
270:13-24 (Channell)).  Plaintiff loaded two casks in 2010, but due to the 2009 campaign 
cancellation, the plant had an excess of casks on site.  See id. at 65 (Tr. 279:20-24 
(Channell)).  Plaintiff worked with Holtec to delay the delivery schedule of the remaining 
twelve casks, and as a result, incurred $742,903.92 in price increases under its contract.  
See id. at 66-69 (Tr. 280:17-283:2 (Channell)); see also ECF No. 141 at 3-4; ECF No. 
141-1 (“Farley Holtec Contract Price Increases”).  The delay also had the effect of 
“free[ing] up capital resources that [plaintiff] would have had to otherwise commit 
unnecessarily,” ECF No. 163 at 70 (Tr. 284:21-24 (Channell)), which limited costs 
passed through to ratepayers at that time, see id. at 72 (Tr. 286:1-3 (Channell)). 
 
 Alabama Power first argues that defendant’s breach caused the damages at issue 
because plaintiff “would never have needed to deal with an excess inventory of HI-
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STORM cask systems had the [g]overnment simply performed under the Standard 
Contract.”  ECF No. 224 at 41.  Next, plaintiff contends that by challenging the damages, 
defendant “ignores the positive impact [of] delaying delivery of those HI-STORM cask 
systems had on the capital budget for Plant Farley.”  Id.  Plaintiff further explains that 
had it opted to store the extra casks on site, its acceptance of the casks would have 
triggered the accrual of costs and finance charges that would be passed on to ratepayers.  
See id. at 41-42 (citing ECF No. 163 at 72 (Tr. 286:1-3 (Channell))).  Plaintiff sought to 
avoid triggering those costs because they “are not recoverable in these SNF cases because 
they are considered to be interest charges.”  Id. at 42 (citing S. Cal. Edison Co. v. United 
States, 93 Fed. Cl. 337, 363 (2010) (holding that claims for this type of finance charge are 
barred by the “no interest rule” under 28 U.S.C. § 2516)). 
 
 Defendant argues that Alabama Power cannot recover the cost of adjusting its 
contract with Holtec because it, in effect, “misplaced” its duty to mitigate damages, 
which runs to defendant, not to its ratepayers.  ECF No. 229 at 25.  In addition, defendant 
contends that plaintiff unreasonably chose to adjust its contract with Holtec to delay cask 
delivery without conducting an analysis of the costs to do so relative to the alternative of 
storing the extra casks on the ISFSI pad or canceling the contract.  See id.  At trial, Mr. 
Brewer testified that plaintiff had “ample” space on the Plant Farley ISFSI pads, and in 
fact had stored empty equipment there in the past.  See ECF No. 229 at 23 (citing ECF 
No. 173 at 140-43 (Tr. 2197:2-2199:6, 2199:12-2200:18 (Brewer))).  The court agrees 
that more information was required to inform the reasonable course in this case. 
 
 Alabama Power is not required under the law to make the best choice in mitigating 
damages, but it is required to make a reasonable choice.  See Indiana Michigan, 422 F.3d 
at 1375 (holding that a non-breaching party is obligated to mitigate its damages when “a 
reasonable person, in light of the known facts and circumstances, would have taken steps 
to avoid damage”).  In the court’s view, plaintiff did not demonstrate at trial that it had 
evaluated, in sufficiently specific terms, the financial impact of storing the extra casks on 
the ISFSI at Plant Farley as opposed to delaying delivery.  The court understands and 
appreciates plaintiff’s desire to protect its rate payers from taking on additional costs in 
the form of unrecoverable finance charges.  For the court to deem reasonable the election 
to delay cask delivery, however, a more detailed understanding of the obvious and 
available alternatives is required. 
 
 Accordingly, because plaintiff has not presented sufficient facts to support a 
finding that its mitigation decision was reasonable, Alabama Power is not entitled to 
recover the cost of the contract increases of $742,903.92.  See ECF No. 141-1 (“Farley 
Holtec Contract Price Increases”). 
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  2. Costs Related to Procurement and Loading 
 
 After canceling the 2009 loading campaign, Plant Farley loaded two HI-STORM 
systems in 2010.  See id. at 73-74 (Tr. 287:19-288:1 (Channell)).  The plant then 
conducted another loading campaign in 2011 in order to avoid an adverse impact on 
operations due to small spent fuel pool margins.  See id. at 113, 145-46 (Tr. 327:4-7, 
359:10-360:11 (Channell)); see also id. at 220 (Tr. 434:4-8 (Channell) (testifying that the 
plant would not have been under the “same pressure” to load casks in 2011 had the 2009 
campaign gone forward”)); DX 173A at 146:24-147:1 (Mr. Channell testifying that when 
the 2009 campaign was canceled, “it was already known that [Plant Farley] would lose 
core offload capability” as a result).  The loading campaign was scheduled to begin in 
late February 2011.  See ECF No. 163 at 74 (Tr. 288:6-11 (Channell)).  Necessary 
modifications to the forced helium dehydration system caused a two-week delay, but the 
campaign ultimately began in March 2011.  See ECF No. 163 at 74-76 (Tr. 288:12-21, 
289:10-14, 290:7-19 (Channell)). 
 
 As the loading campaign began, Alabama Power received a copy of a report issued 
by the NRC to the Perry Nuclear Plant in Ohio.  See JX 41.  The NRC had determined 
that the configuration at Plant Perry required lateral seismic restraints to ensure the 
stacked equipment did not tip.  See id. at 4.  Despite the fact that Plant Perry used the 
same stack-up configuration during loading as Plant Farley, Alabama Power concluded 
that the new requirement did not apply to Plant Farley and continued with the loading 
campaign.  See ECF No. 163 at 80-81, 85 (Tr. 294:25-295:2; 299:19-20 (Channell)).  
Shortly thereafter, the NRC notified Alabama Power that it must stop the loading 
campaign or risk the issuance of a willful violation of its regulations.  See id. at 85 (Tr. 
299:21-24 (Channell)).   
 
 Plant Farley immediately stopped the loading campaign.  See id. at 87 (Tr. 301:9-
10).  The plant incurred significant costs related to the delay and the procurement of 
seismic restraints because of this series of events. 
 
   a. Seismic Restraint Hardware 
 
 As a result of the conclusions reached by the NRC regarding the need for seismic 
restraints, Alabama Power sent a letter in April 2011 to the NRC explaining its 
disagreement with its conclusions that a freestanding stack-up configuration was not 
permitted absent prior approval pursuant to 10 C.F.R. Part 72.  See PX 77.  At the same 
time, however, plaintiff proceeded with designing and procuring adequate seismic 
restraints to hedge against the possibility that the disagreement with the NRC would not 
be resolved before loading became imperative to the operation of Plant Farley.  See ECF 
No. 163 at 88, 95, 97-98, 147, 150-55, 158 (Tr. 302:13-18, 309:20-22, 311:23-312:9, 
361:14-25, 364:6-369:1, 372:18-25 (Channell)).   
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 In June 2011, the NRC responded to Alabama Power’s letter and provided certain 
conditions under which Plant Farley would be permitted to continue loading without 
seismic restraints.  See JX 25.  Alabama Power concluded that such conditions were met, 
and continued the loading campaign without the restraints.  See ECF No. 163 at 107, 112, 
(Tr. 321:5-13, 326:6-22 (Channell)).  Alabama Power incurred $1,007,358.28 in design 
and fabrication costs related to the seismic restraints hardware that it ultimately did not 
need.  See ECF No. 141-1 (“Farley Seismic Restraint Hardware”). 
 
 As an initial matter, plaintiff argues defendant’s breach caused it to incur the 
damages for seismic restraints related to the stack-up operation because, as Mr. Brewer 
testified, “[i]n the but-for world, there would be no stack-up.”  ECF No. 224 at 48; ECF 
No. 174 at 55 (Tr. 2378:21-22 (Brewer)).  Plaintiff further contends that: 
 

[b]ecause there was no guarantee that the NRC would agree with [plaintiff’s] 
position that there were no regulatory issues with the freestanding stack-up 
configuration at Plant Farley, it was not only reasonable, but also absolutely 
necessary for [plaintiff] to also pursue seismic restraints in order to ensure 
that it could complete its dry cask loading campaign ahead of the 2011 and 
2012 refueling outages. 

 
ECF No. 224 at 48.  If plaintiff had been unable to load fuel prior to the planned outages, 
it would not have had space in the spent fuel pool to prepare the new fuel.  In that case, it 
would have had to “load new fuel directly from the new fuel vault into the reactor core.”  
Id. (citing ECF No. 163 at 147-48, 150-55 (Tr. 361:23-362:25, 364:6-369:1 (Channell))).  
Doing so would be time-consuming and expensive, and thus was unreasonable and not 
plaintiff’s practice.  See id. (citing ECF No. 163 at 158 (Tr. 372:18-25 (Channell))).   
 
 Defendant insists that plaintiff should not recover the costs of the seismic 
restraints because plaintiff’s “urgent need to load casks in 2011 was the result of [the] 
business decision” to cancel the 2009 loading campaign.11  ECF No. 229 at 26; see also 
ECF No. 163 at 55-56, 62 (Tr. 269:23-270:12, 276:13-14 (Channell)).  A 2009 loading 
campaign would have alleviated some of the pressure of the 2011 loading campaign.  See 
ECF No. 229 at 27 (citing ECF No. 163 at 220 (Tr. 434:4-8 (Channell))).  Defendant 
argues that because plaintiff did not justify at trial the reasonableness of the decision to 

 
11  Defendant also argues that the need to conduct the 2011 loading campaign was not as 
critical as plaintiff suggests.  See ECF No. 229 at 29.  Mr. Brewer testified that plaintiff would 
have had the space to “pre-wet” eight of the sixty-eight assemblies even without the 2011 
campaign.  ECF No. 173 at 153 (Tr. 2210:4-10 (Brewer)).  Because such an approach would 
result in plaintiff loading a considerable majority of the new fuel directly into the reactor core, it 
does not adequately address plaintiff’s concerns.  See ECF No. 232 at 23 (explaining why 
loading fuel directly into the reactor core is an unreasonable option). 
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cancel the 2009 campaign, defendant should not be liable for the need to procure seismic 
restraints in 2011.  See ECF No. 229 at 29-30.   
 
 In the court’s view, defendant’s focus is misplaced.  The issue before the court is 
whether plaintiff’s approach to resolving the NRC’s concerns—which arose 
unexpectedly on the eve of an important loading campaign—was reasonable, not whether 
plaintiff’s decision to cancel the 2009 loading campaign was reasonable.   
 
 The evidence demonstrates, by a preponderance of the evidence, that:  (1) 
plaintiff’s dry storage program was necessitated by defendant’s breach, (2) the 2011 
loading campaign was critical to Plant Farley’s continued operation, (3) the NRC’s 
concerns about the stack-up operation were unforeseeable prior to the beginning of the 
loading campaign, and (4) plaintiff responded reasonably in pursuing multiple paths to 
resolving the NRC’s concern while ensuring the critical loading campaign would be 
successful.  
 
 Accordingly, Alabama Power is entitled to recover $1,007,358.28 in design and 
fabrication costs related to the seismic restraints at Plant Farley.  See ECF No. 141-1 
(“Farley Seismic Restraint Hardware”). 
 
   b. Holtec Storage Fees 
 
 Due to the delay in resolving the NRC’s concerns, Plant Farley ultimately loaded 
three casks rather than the seven or eight it had initially planned to load in 2011, and a 
number of unused HI-STORMs remained stored on the fabrication pad at the plant.  See 
ECF No. 163 at 159-60 (Tr. 373:8-374:11 (Channell)).  Alabama Power, therefore, could 
not store the additional casks it had ordered for the previously scheduled 2012 loading 
campaign, delayed the delivery until 2013, and paid Holtec to store the casks until then.  
See id. at 161 (Tr. 375:5-12 (Channell)).  The storage costs amounted to $274,495.57.  
See ECF No. 141-1 (“Farley Holtec Storage Fees”). 
 
 In discussing this issue, the parties largely refer back to the arguments they 
asserted with regard to the 2010 Holtec contract price adjustment for delayed cask 
delivery.  Plaintiff argues that the financial benefit to ratepayers justified the decision to 
pay Holtec to store the casks rather than accept delivery, see ECF No. 224 at 49-50, ECF 
No. 232 at 24-25; and defendant argues that plaintiff’s decision was unreasonable 
because it failed to fully consider the options, see ECF No. 229 at 30-32. 
 
 However, one notable difference is here, Alabama Power quantified the cost of 
storing the casks on the ISFSI pad, stating that it “viewed incurring those costs as more 
reasonable than paying the roughly $2 million to $4 million in final milestone payments 
and then beginning to incur [Allowance for Funds Used During Construction (AFUDC)] 
and other carrying costs on those capital assets.”  ECF No. 224 at 50.  This is precisely 
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the sort of information the court finds useful in evaluating the reasonableness of 
plaintiff’s decision.  In this instance, however, the court cannot credit the comparison 
because neither the estimated milestone payments nor the other finance charges are 
supported by citation to the record. 
 
 Accordingly, because Alabama Power has not established sufficient facts to 
demonstrate that its mitigation decision was reasonable, it is not entitled to recover 
$274,495.57 for storage costs.  See ECF No. 141-1 (“Farley Holtec Storage Fees”). 
 
   c. Loading Campaign Delay Charges 
 
 Plant Farley incurred delay charges related to the 2011 loading campaign for two 
reasons.  First, the loading campaign was initially scheduled to begin on February 28, 
2011, but was delayed until March 15, 2011, as a result of necessary work to the forced 
helium dehydration system.  See ECF No. 163 at 74 (Tr. 288:6-289:19 (Channell)).  
Alabama Power wanted to complete the work while the loading campaign began, but 
Holtec objected to that plan and insisted that the work be done first.  See id. at 75 (Tr. 
289:10-14 (Channell)); see also id. at 209 (Tr. 423:13-21 (Channell)) (noting that while 
Holtec insisted that the forced helium dehydration skid work was done prior to loading, it 
was Alabama Power’s responsibility to complete the work).  This delay resulted in an 
upward price adjustment on Alabama Power’s contract with Holtec in an amount of 
$227,370.  See id. at 213 (Tr. 427:4-7 (Channell)); DX 61. 
 
 Second, after the loading campaign began, the NRC’s concerns caused further 
delay.  See ECF No. 163 at 87 (Tr. 301:5-10 (Channell)).  Loading casks in 2011 was 
“absolutely essential” ahead of planned outages in 2011 and 2012.  See id. at 113 (Tr. 
327:4-7 (Channell)).  If Plant Farley were unable to load casks in 2011, it would have 
been forced to take actions that would extend outages, thereby either decreasing revenue 
or increasing generation costs.  See id. at 155-57 (Tr. 369:24-371:19 (Channell)).  
Because the loading campaign was critical, Alabama Power believed that it needed to 
ensure that the crew scheduled to conduct it would be available as soon as it could 
proceed.  See id. at 170-71 (Tr. 384:23-385:7 (Channell)).  As such, Alabama Power 
retained the crew on-site while it resolved the NRC’s concerns to prevent that crew from 
being reassigned to another campaign and becoming unavailable when Plant Farley was 
ready to proceed with loading.  See id.; see also id. at 171-72 (Tr. 385:13-386:4 
(Channell)).  Plaintiff’s concern that releasing the crew would unduly extend the delay 
was not confirmed, but rather was a “general understanding” of the state of the industry.  
See DX 173A at 171:24-172:7.  The crew was ultimately retained but idle for 
approximately three months.  See ECF No. 224 at 53.  Combined with the initial delay 
costs, Alabama Power incurred delay-related costs of $1,964,500.  See ECF No. 141-1 
(“Farley NRC Regulatory Concern Loading Campaign Delay Charges”). 
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 Alabama Power presents the first delay charge as a result of an unremarkable 
disagreement between plaintiff and Holtec.  Plaintiff explains that it intended to make the 
necessary repairs to the forced helium dehydration system “in parallel with the start of the 
loading campaign, but Holtec ‘wanted to ensure that that was completed before we 
actually began loading, so we took a two-week [delay] to ensure that those modifications 
were complete, and then we began loading two weeks later.’”  ECF No. 224 at 51 (citing 
ECF No. 163 at 75 (Tr. 289:10-14 (Channell))).   
 
 Defendant argues that plaintiff should not recover costs for the first delay for two 
reasons.  First, as plaintiff acknowledges, it was plaintiff’s responsibility to complete the 
repairs.  See ECF No. 229 at 34-35.  And second, as Mr. Channell testified, Holtec’s 
request that the repairs be completed before loading began was reasonable.  See id. at 35.  
In the court’s view, neither of these facts necessarily renders unreasonable plaintiff’s 
initial plan to complete the repairs while the loading campaign began.  Absent evidence 
that Holtec’s request was more than an alternative, reasonable proposal that required 
plaintiff to complete a discrete and relatively brief task, defendant has not demonstrated 
that the delay charges were unreasonably incurred and therefore unrecoverable.  See 
Entergy Nuclear, 95 Fed. Cl. at 184 (stating that, to demonstrate plaintiff is not entitled to 
mitigation damages, defendant must show that plaintiff’s efforts were unreasonable). 
 
 Alabama Power’s explanation for its decision to incur the second delay charge, 
however, is less persuasive.  Plaintiff argues that it reasonably chose to retain the idle 
Holtec loading crew indefinitely in the hope of getting an NRC decision regarding the 
stack-up operation “sooner [rather] than later,” due to the critical nature of the 2011 
loading campaign.  See ECF No. 232 at 26 & n.11 (quoting ECF No. 163 at 171-72 (Tr. 
385:13-386:4 (Channell))).  As with the storage fees the court has previously addressed, 
plaintiff made no effort discernable from the record to evaluate or compare options 
before indefinitely retaining the Holtec crew.  Instead, it appears that plaintiff acted out of 
concern that it would not be able to re-schedule the same experienced crew based on a 
“general understanding” of the state of the industry.  See DX 173A at 171:24-172:7.  Mr. 
Channell testified in his deposition that plaintiff did not discuss the circumstances with 
Holtec or rely on any documented information about the relevant labor market.  See id. at 
172:8-22. 
 
 In the court’s view, it was unreasonable for plaintiff to incur delay charges for an 
open-ended amount of time—which ultimately amounted to $1,737,130—on the basis of 
only a general impression of the state of the labor market.   
 
 Accordingly, Alabama Power is entitled to recover $227,370 for the cost of the 
first delay charge.  See ECF No. 163 at 213 (Tr. 427:4-7 (Channell)); DX 61.  But 
because plaintiff has not established sufficient facts to demonstrate that its decision to 
indefinitely retain the idle Holtec crew was reasonable, Alabama Power is not entitled to 
recover the remaining $1,737,130 for delay charges. 
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 D. Fleet Issues Related to Plants Hatch, Vogtle, and Farley 
 
 Plaintiffs also claim damages that are not specific to one plant, including:  (1) 
internal labor costs for daily vent inspections; and (2) instrument tube tie rod (ITTR) 
repairs. 
 
  1. Internal Labor Costs Related to Daily Vent Inspection 
 
 Plaintiffs store spent nuclear fuel in multi-purpose canisters, or MPCs, which are 
in turn stored in HI-STORM 100 overpacks on ISFSI pads.  See ECF No. 224 at 171.  
Each overpack has four vents to allow air to circulate around the MPC and regulate 
temperature.  See ECF No. 163 at 266 (Tr. 480:23-25 (Martin)); id. at 18-19 (Tr. 232:16-
233:8 (Channell)).  The technical specifications require that plaintiffs monitor the vents 
for proper cooling and airflow at least once every twenty-four hours.  See id. at 179, 184 
(Tr. 393:5-13, 398:7-15 (Channell)).  Although such monitoring may be accomplished 
either by visual inspection or electronic monitoring, plaintiffs conduct visual inspections 
because they consider such inspections to be more reliable.  See id. at 180-81 (Tr. 
394:16-395:10 (Channell)).  
 
 Plant personnel perform the daily visual inspections of the overpacks as part of 
outside rounds at each site.  See id. at 181 (Tr. 395:8-15 (Channell)).  While the outside 
rounds included other tasks, the vent inspections involved a defined process, which Mr. 
Martin explained as follows:   
 

[W]hen you do a vent inspection, it is not just the time in the ISFSI, observing 
the vents to make sure they’re clear of blockage.  There are special 
characteristics of a nuclear power plant that make you sign into radiation 
work permits.  There’s more than just being inside the ISFSI, the independent 
spent fuel storage installation.  There’s a process of getting there, going 
through the right processes, to be able to access the ISFSI, and then doing 
the vent inspection and then going back through the back end of the process, 
to be able to perform the vent inspection. 

 
Id. at 269-70 (Tr. 483:25-484:10 (Martin)).  Despite this defined process, however, plant 
personnel who conduct the inspections do not track the time spent doing so separately 
from the other tasks performed during rounds.  See id. at 183 (Tr. 397:7-14 (Channell)).  
At Plant Vogtle and Plant Farley, the inspections were performed twice per day, and at 
Plant Hatch, the inspections were performed once per day.  See id. at 181-82, 184-85 (Tr. 
at 395:16-396:2, 398:16-399:5 (Channell)).   
 
 Because the time is not separately tracked, plaintiffs estimated the costs associated 
with the vent inspections.  Mr. Channell conferred with the plant personnel who perform 
the inspections and they estimated that the inspections take “roughly 45 minutes per day 
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to go through the process of getting the paperwork, going out to the ISFSI, doing the 
inspections, completing the paperwork, and moving on to the next test.”  Id. at 186 (Tr. 
400:9-19 (Channell)).  Based on his knowledge of plant operations and geography, Mr. 
Channell considered the forty-five-minute estimate to be “reasonable.”  Id. at 198-99 (Tr. 
at 412:11-413:3 (Channell)).   
 
 Mr. Martin also personally observed vent inspections at each plant and tracked the 
required time.  See id. at 265 (Tr. 479:20-21 (Martin)); see also PX 141, PX 143, PX 144, 
and PX 145.  The process observed by Mr. Martin included: (1) visiting the Radiation 
Protection office to collect safety equipment and required paperwork, see id. at 281-82 
(Tr. 495:2-24, 496:13-17) (Martin)); ECF No. 164 at 14-16, 27, 30 (Tr. 533:19-534:4, 
534:20-535:5, 546:3-12; 549:1-4 (Martin)); (2) travelling to the ISFSI at each plant, on 
foot at Plants Vogtle and Farley, see id. at 19, 28 (Tr. 538:5-10, 547:11-13 (Martin)), and 
by vehicle at Plant Hatch,12 see ECF No. 163 at 289 (Tr. 503:5-13 (Martin)); (3) visually 
inspecting the casks, see id. at 294 (Tr. 508:2-11) (Martin)); ECF No. 164 at 22, 29 (Tr. 
541:4-12, 548:7-11 (Martin)); (4) conducting a check for contamination upon exiting the 
ISFSI pad, see PX 145; (5) returning to the Radiation Protection office, id.; and (6) 
passing through personnel contamination monitors in the Radiation Protection offices, 
see id.; ECF No. 163 at 296 (Tr. 510:5-18 (Martin)).   
 
 The plant personnel who performed inspections at Plant Hatch earned hourly rates 
during the damages period at issue as follows:  $33.56 in 2011; $36.37 in 2012; $37.28 in 
2013; and $38.40 in 2014.  See PX 138 at 4; see also ECF No. 224 at 143.  The plant 
personnel who performed inspections at Plant Vogtle earned hourly rates during the 
damages period at issue as follows:  $33.56 in 2011; $36.37 in 2012; $37.28 in 2013; and 
$38.40 in 2014.  See id. at 5.  And the plant personnel who performed inspections at Plant 
Farley earned hourly rates during the damages period at issue as follows:  $32.15 in 2011; 
$36.37 in 2012; $37.28 in 2013; and $38.40 in 2014.  See id. at 3.  
 
 Plaintiffs estimate that they have incurred damages in an amount of $143,189.44 
for vent inspections, divided between plants as follows:  (1) $39,860.74 at Plant Hatch; 
(2) $24,379.20 at Plant Vogtle; and (3) $78,949.50 at Plant Farley.  See ECF No. 224 at 
151; see also ECF No. 170 at 65 (Tr. 1722:2-13 (Metcalfe)).  Plaintiffs’ expert Mr. 
Metcalfe, testified that: 
 

to arrive at the sum total of damages, . . . [he] took the number of hours that 
Plaintiffs estimated it took to perform vent inspection activities each time 
they were performed and then multiplied that number by (1) the number of 
inspections per day and (2) the number of days per year to arrive at the 

 
12  The more remote ISFSI at Plant Hatch required additional security measures both before 
and after inspections.  See ECF No. 163 at 290, 294, 295 (Tr. 504:18-20, 508:17-25, 509:13-19 
(Martin)); see also PX 145. 
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number of manhours per year Plaintiff estimated it took to perform vent 
inspection activities at each of their plants. 

 
ECF No. 224 at 144 (citing ECF No. 170 at 93-94 (Tr. 1750:13-1751:6) (Metcalfe))).  
That number was then multiplied by the applicable hourly rate for each plant in each 
year.  See id. (citing ECF No. 170 at 94 (Tr. 1751:7-15 (Metcalfe))). 
 
 During his inspection observations, Mr. Martin observed that vent inspections at 
Plant Hatch took 1.17 hours, at Plant Vogtle took 37 minutes, and at Plant Farley took 40 
minutes.  See id. at 150 (citing ECF No. 164 at 38, 39 (Tr. 557:5-7, 558:1-3, 558:7-9 
(Martin))).  Based on these estimates, Mr. Martin calculated the cost of vent inspections 
at the three plants for the damages period at $184,000.  See id. (citing ECF No. 164 at 40 
(Tr. 559:8-17 (Martin))).  According to Mr. Channell, however, plaintiffs chose not to 
revise their original estimates so as to “not be at risk of over-claiming what the time 
was.”  Id. (citing ECF No. 163 at 200 (Tr. 414:23-25 (Channell))). 
 
 Defendant does not deny that its breach caused plaintiffs to incur these costs; 
rather, defendant challenges plaintiffs’ damages estimates.  See ECF No. 173 at 255 (Tr. 
2312:17-25 (Brewer)); ECF No. 229 at 99-102.  Defendant criticizes both the need for 
estimates and the method for arriving at them.  According to defendant, “[d]espite 
knowing that they would inevitably seek to recover costs for conducting these 
inspections, plaintiffs chose not to track their actual time and cost.”  ECF No. 229 at 99.  
Defendant attacks the initial forty-five-minute estimate as “unreliable,” id., and then 
attempts to undermine the credibility of Mr. Martin’s observations meant to verify the 
reasonableness of the initial estimate, see id. at 100, 102.  In particular, defendant takes 
issue with Mr. Martin’s failure to compare the number of casks at each plant at the time 
of his observations with the number present during the claims period.  See id.  It also 
criticizes plaintiffs’ practice at Plants Vogtle and Farley of conducting two inspections 
per day rather than one, as required by the storage cask licenses.  See id. at 101. 
 
 As a starting point, plaintiffs correctly argue that estimates are an acceptable basis 
for their recovery.  See ECF No. 224 at 146.  As the Federal Circuit has held, “where 
responsibility for damage is clear, it is not essential that the amount thereof be 
ascertainable with absolute exactness or mathematical precision.”  Nat’l Australia Bank 
v. United States, 452 F.3d 1321,1327 (Fed. Cir. 2006) (quoting Bluebonnet, 266 F.3d at 
1355.  Instead, “the court’s duty is to make a fair and reasonable approximation of the 
damages.”  Bluebonnet, 266 F.3d at 1356-57 (internal citation omitted).   
 
 To verify the reasonableness of the forty-five-minute estimate on which plaintiffs 
first proceeded, plaintiffs asked Mr. Martin to personally observe vent inspections and 
keep careful notes of the associated activities and the time required to perform them.  See 
ECF No. 224 at 147 (citing ECF No. 163 at 265 (Tr. 479:20-21 (Martin))).  Mr. Martin 
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observed inspections at each of the three plants and simultaneously recorded notes on the 
process.  See PX 141, PX 143, PX 144, and PX 145.   
 
 In the court’s view, plaintiffs’ approach to developing estimates for information 
they did not otherwise separately track in the normal course of their operations was 
deliberate and rational.  Defendant criticizes Mr. Martin’s process because it did not 
account for every variable between the time of his observations and the claims period.  
See ECF No. 229 at 99-102.  “Absolute exactness or mathematical precision,” however, 
is not the standard by which estimates are judged.  Nat’l Australia Bank, 452 F.3d at 
1327.  The court finds that plaintiffs estimates based on Mr. Martin’s personal 
observations, allow the court to “make a fair and reasonable approximation of the 
damages” suffered by plaintiffs.  Bluebonnet, 266 F.3d at 1356-57. 
 
 In addition, the court sees no reason to penalize plaintiffs for their decision to 
conduct multiple daily inspections at Plants Vogtle and Farley.  Plaintiffs conducted the  
extra inspections “to ensure no inspection is missed within any given 24-hour period to 
avoid the harsh NRC penalties.”  ECF No. 232 at 77 (citing ECF No. 163 at 181-82, 184-
85 (Tr. 395:16-396:2, 398:16-399:1, 399:6-17 (Channell))).  Mr. Brewer characterized 
this decision as “similar to other things I have seen at nuclear plants where the 
requirement to do something once is good, and so they say, well, to make sure we don’t 
do it wrong the first time or we don’t miss it the first time, we’ll do it a second time.”  Id. 
at 78 (citing ECF No. 173 at 120 (Tr. 2177:13-18 (Brewer))).   
 
 As this court has previously observed, “[n]uclear fuel storage is inherently a 
sensitive and expensive endeavor.”  Yankee Atomic, 113 Fed. Cl. at 333.  The court 
further acknowledges that companies engaged in the endeavor are run by human beings 
capable of making mistakes, and does not fault plaintiffs for attempting to build 
confidence into their systems in this way.  Defendant has not demonstrated that plaintiffs 
acted unreasonably by conducting more vent inspections than required. 
 
 Accordingly, plaintiffs are entitled to recover damages in an amount of 
$143,189.44 for vent inspections, divided between plants as follows:  (1) $39,860.74 at 
Plant Hatch; (2) $24,379.20 at Plant Vogtle; and (3) $78,949.50 at Plant Farley.  See ECF 
No. 224 at 151; see also ECF No. 170 at 65 (Tr. 1722:2-13 (Metcalfe)).   
 
  2. Instrument Tube Tie Rod Repairs 
 
 In May 2001, Westinghouse informed plaintiffs that certain fuel assemblies 
present at Plants Farley and Vogtle had a design defect.  See ECF No. 224 at 151-52 
(citing ECF No. 162 at 143 (Tr. 143:6-17 (Williams))); PX 116.  Because the defect was 
first identified at the North Anna Nuclear Generating Station, assemblies with this defect 
are referred to as “North Anna fuel.”  See id. at 151 (citing ECF No. 169 at 7 (Tr. 
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1380:15-18 (Supko))).  Westinghouse also notified plaintiffs at that time that it had 
developed a Nozzleless Handling Tool which could be used with the North Anna fuel: 
 

Westinghouse has designed tools to handle 14x14, 15x15 or 17x17 fuel 
assemblies that do not have a top nozzle due to difficulties experienced 
during fuel repair.  This tool can also be used to handle assemblies where the 
top nozzle is still present, yet the attachment of the top nozzle to the fuel 
assembly is suspect. . . . Refinements of this tool’s design for the more 
frequent use anticipated with this nozzle separation issue are planned. 

 
Id. at 152 (citing PX 116 at 11).   
 
 Plaintiffs inspected their North Anna fuel in 2002, 2003, and 2007.  See id. (citing 
ECF No. 162 at 148 (Tr. 148:5-6 (Williams))).  They used the NHT in the 2007 
inspections.  See id. (citing ECF No. 162 at 150 (Tr. 150:9-12 (Williams))).  “While 
using the NHT in 2007, [plaintiffs’] personnel had to perform lengthy inspections of [part 
of the NHT], which had some associated radiation dose” with it.  id. at 153 (citing ECF 
No. 162 at 149 (Tr. 149:10-15 (Williams)).  In addition, “plaintiffs discovered that the 
NHT would not fully seat on top of North Anna type fuel assemblies . . . , and would 
begin having added difficulties after several moves that would require rebuilding the 
tool’s ‘gripper fingers.’”  ECF No. 229 at 103 (citing DX 23).  Mr. Loftin testified at trial 
that the rebuilds cost approximately $50,000 each, in addition to the $250,000 cost for the 
NHT itself.  See ECF No. 224 at 153 (citing ECF No. 170 at 169 (1826:1-13 (Loftin))). 
 
 In 2008, Plant Farley began repairing the ITTRs on the North Anna fuel in order to 
better facilitate handling assemblies with a standard fuel handling tool rather than the 
NHT.  See id. (citing ECF No. 162 at 135, 150 (Tr. 135:9-16, 150:16-17 (Williams))).  
Plaintiffs were concerned about the ability to move assemblies before and after refueling 
outages to ensure that plaintiffs were meeting “certain criticality (or heat load) 
requirements that are required by its NRC licenses.”  Id. at 154 (citing ECF No. 162 at 
150, 184 (Tr. 150:18-23, 184:2-7 (Williams))), ECF No. 169 at 129 (Tr. 1502:6-21 
(Supko))).  Because the DOE had failed to perform under the Standard Contract, the 
pools were full, and “it became very difficult to . . . manage the spent fuel pools at the 
plants.”  ECF No. 162 at 150-51 (Tr. 150:24-151:3 (Williams)).  This resulted in the need 
to move fuel frequently, which lead Plant Farley to make permanent ITTR repairs.  See 
id.  The permanent repairs improve the ability to handle the fuel both in the pools, when 
loaded into dry casks, and potentially back into the pools when the DOE does perform.  
See id. at 158 (Tr. at 158:4-11 (Williams)).  For the same reasons, Plant Vogtle decided 
to make permanent ITTR repairs.  See id. at 159-60 (Tr. 159:17-21, 160:2-12 
(Williams)). 
 
 In March 2009, Westinghouse recommended that utilities discontinue use of the 
NHT in their spent fuel pools pending a technical review, see id. at 165 (Tr. 165:10-15 
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(Williams)), and on July 2, 2009, Westinghouse issued a technical bulletin in which it 
recommended that utilities stop using the NHT in operations such as dry cask loading, 
see JX 21 (Westinghouse Technical Bulletin). 
 
 After the inspections, Plant Farley loaded 148 assemblies suspected of having 
defects into dry storage.  See ECF No. 162 at 174 (Tr. 174:5-9 (Williams)).  Plant Farley 
prioritized loading North Anna fuel to avoid stress corrosion cracking that could 
contaminate the pool, and to avoid the need for continued inspection and moving of 
potentially damaged fuel.  See id. at 183 (Tr. 183:2-13 (Williams)).  Plant Farley had 980 
suspect assemblies, see id. at 170 (Tr. 170:23 (Williams)), and Plant Vogtle had 193, see 
id. at 171 (Tr. 171:3 (Williams)).  Plaintiffs argue that, in the non-breach world, the 
repairs would not have been necessary because they would have prioritized loading all 
suspect assemblies to the government and that they had sufficient allocations to do so 
prior to March 2009.  See ECF No. 224 at 159-60; see also ECF No. 162 at 187 (Tr. 
187:14-24 (Williams)) (asserting that plaintiffs had the authority to decide which fuel was 
loaded and when).  In that case, plaintiffs “would have used the NHT (just as other 
utilities did) to pick the fuel up once and load them into DOE casks.”  ECF No. 224 at 
158 (citing ECF No. 162 at 174 (Tr. 174:5-7 (Williams)), ECF No. 169 at 9 (Tr. 1382:21-
26 (Supko))). 
 
 At Plant Farley, 299 suspect assemblies were repaired with ITTRs during the 
claim period at issue, at a cost of $1,047,905.50.  See id. at 163 (citing ECF No. 162 at 
174, 196 (Tr. 174:5-9, 174:21-24, 196:14-16 (Williams)); ECF No. 169 at 9 (Tr. 1382:10-
13 (Supko)); ECF No. 170 at 69 (Tr. 1726:22-24 (Metcalfe))); ECF No. 141-1 (“Farley 
and Vogtle Instrument Tub Tie Rod (‘ITTR’) Repairs”).  At Plant Vogtle, 193 assemblies 
were repaired with ITTR during the claim period at issue, at a cost of $1,952,708.  See id. 
(citing ECF No. 162 at 175 (Tr. 175:9-12 (Williams)); ECF No. 170 at 69 (Tr. 1726:22-
24 (Metcalfe))); ECF No. 141-1.  The total claim for ITTR repairs, then, is 
$3,000,613.50.  See id. 
 
 Ms. Supko testified at trial that plaintiffs “had enough acceptance rights at each 
plant to allow it to load all of its North Anna type fuel to the [g]overnment by March 
2009—[the] date when Westinghouse recommended that nuclear utilities stop using the 
NHT.”  ECF No. 224 at 158 (citing JX 21).  From 2001 through 2008, Plant Farley had 
acceptance rights for 991 assemblies, and it had 980 suspect assemblies.  See id. at 159 
(citing ECF No. 169 at 15-16 (Tr. 1388:25-1390:24 (Supko))).  From 2007 through 2008, 
Plant Vogtle had acceptance rights for 191 assemblies, and it had 193 suspect assemblies.  
See id. at 160 (citing ECF No. 162 at 171 (Tr. 171:3 (Williams)), ECF No. 169 at 18 (Tr. 
1391:3-7 (Supko))).  According to plaintiffs, Plant Vogtle would have loaded the 
remaining two suspect assemblies to the DOE at the beginning of 2009, a year in which it 
had acceptance rights for another 156 assemblies.  See id. at 159-60. 
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 Defendant challenges plaintiffs’ version of the non-breach world, summarizing its 
position as follows:   
 

the evidence at trial demonstrated that: (1) use of the NHT to load North 
Anna fuel assemblies to DOE would not have been allowed; and (2) even if 
it had been, the cost to plaintiffs of doing so would have exceeded the cost 
of making the ITTR repairs that they made in the actual world.  And, even if 
the evidence had not demonstrated those facts by a preponderance of the 
evidence, plaintiff still would have failed to carry their burden on this issue 
as a matter of law, because plaintiffs failed to make any attempt to “prove 
the extent to which [their] incurred costs [for the ITTR repairs] differ from 
the costs [they] would have incurred in the non-breach world” for loading 
DOE casks using the NHT.   

 
ECF No. 229 at 108-09 (quoting Energy Nw., 641 F.3d at 1306); see also S. Nuclear, 637 
F.3d at 1304 (“As we held in Yankee Atomic, ‘[b]ecause plaintiffs . . . are seeking 
expectancy damages, it is incumbent upon them to establish a plausible ‘but-for’ world.”) 
(citations omitted). 
 
 In their reply, plaintiffs insist that the difference between costs to manage the 
North Anna fuel in the actual and non-breach worlds is “completely irrelevant and not 
part of Plaintiffs’ burden.”  ECF No. 232 at 83.  Plaintiffs, instead, claim that their burden 
here is “only to provide support for the costs it actually incurred to make the ITTR 
repairs.”  Id.  The court disagrees.  As part of their causation argument, plaintiffs must 
present a “comparison between the breach and non-breach worlds.”  Yankee Atomic, 536 
F.3d at 1273.  The plaintiff bears the burden of proving “the extent to which his incurred 
costs differ from the costs he would have incurred in the non-breach world.”  Energy 
Nw., 641 F.3d at 1306. 
 
 Even accepting plaintiffs’ position that in the non-breach world they would have 
loaded the North Anna fuel to the DOE using the NHT, the evidence demonstrates that 
there would have been material costs associated with doing so.  The costs, at minimum, 
would not have been zero.  See ECF No. 170 at 169 (Tr. 1826:1-13 (Loftin)) (indicating 
that the cost of the NHT was $250,000, and the tool required rebuilds after some period 
of use that cost approximately $50,000 each).  Plaintiffs, however, have not presented 
evidence of the specific costs that they would have incurred to purchase or rent the NHT 
at each plant or the costs to perform the necessary maintenance or rebuilds on the tool to 
load the North Anna fuel to the DOE in the non-breach world.  Absent that information, 
the court cannot make the requisite comparison to support an award of damages to 
plaintiffs. 
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 Accordingly, plaintiffs are not entitled to recover the $3,000,613.50 for making 
ITTR repairs.  See ECF No. 141-1 (“Farley and Vogtle Instrument Tube Tie (‘ITTR’) 
Repairs”). 
 
 E. Reduction for Allocation of Indirect Costs 
 
 At trial, defendant’s damages expert, Mr. Larry Johnson, sought “to reduce 
[plaintiffs’] damages claim by assigning an additional $455,518 in ‘indirect costs’ to the 
categories of damages that the [g]overnment challenges.”  ECF No. 224 at 163; see also 
id. at 164 (itemizing the categories for which Mr. Johnson allocated indirect costs); DDX 
G at 11 (defendant’s demonstrative exhibit displaying Mr. Johnson’s proposed allocated 
indirect costs). 
 
 Plaintiffs challenge Mr. Johnson’s allocation of indirect costs on several grounds.  
First, plaintiffs note that in making these allocations Mr. Johnson is attempting to re-
create information that plaintiffs could have provided to defendant had it asked in 
discovery.  See id. at 165.  Second, plaintiffs assert that Mr. Johnson’s methodology is 
unsound and was not disclosed prior to his testimony at trial.  See id. at 164 & n.91  And 
finally, plaintiffs argue that Mr. Johnson’s allocation of indirect costs conflicts with the 
facts in this case.  Specifically, plaintiff states that “Mr. Johnson’s approach to indirect 
cost allocation, . . . is flagrantly inconsistent with Mr. Channell’s testimony, not 
representative of [plaintiffs’] normal accounting policies and procedures (as required 
under [Generally Accepted Accounting Principles] and [Federal Energy Regulatory 
Commission] regulations), and ignores inconsistencies like the actual time periods in 
which the costs were incurred.”  Id. at 169. 
 
 The court agrees with plaintiffs.  As an initial matter, the most reasonable way to 
reach an understanding of how indirect costs affect plaintiffs’ recovery is through 
stipulations or a cooperative and comprehensive discovery process.  Defendant evidently 
did not ask effective questions in discovery, and plaintiff did not volunteer clarifying 
information.  See id. at 165 (stating that plaintiffs “diligently responded to the 
[g]overnment’s requests for labor costs when the [g]overnment asked for the 
quantification,” and providing an example) (emphasis in original). 
 
 Perhaps the more fundamental problem with Mr. Johnson’s approach, however, is 
that the methodology he used divorces the indirect cost calculations from the specific 
projects at issue, and the methodology is not otherwise supported by any practice or 
authority.  At trial, Mr. Johnson characterized his method as “a ‘formulaic expression’ to 
apply in circumstances where the ‘total amount of costs [related to a claim adjustment] 
would involve labor but not [already] include the labor.’”  ECF No. 229 at 110 (quoting 
ECF No. 174 at 106-07 (Tr. 2429:25-2430:2 (Johnson))).  Defendant explained the 
formula as follows:   
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First, a ratio is calculated between the direct cost of the adjustment and the 
total of all direct costs included in the claim.  This fraction represents the 
proportional “relationship” between the direct cost of a particular adjustment 
and the total amount of all direct costs included in the claim.  For example, 
if the direct cost of a given damages category was $1 and the total of all direct 
costs included in the claim was $10, then the particular category would 
represent 10% of all direct costs claims.  The proportional relationship 
reflecting this ratio is then applied to the total applicable labor costs claimed, 
which allows the [g]overnment to estimate, through allocation, the amount 
of labor costs that are applicable to the direct costs of the adjustment. 

 
ECF No. 229 at 110 (internal citations omitted).  It is clear to the court that this formula is 
untethered from the facts in this case.  It fails to address the manner in which plaintiffs 
kept their records or when particular costs were incurred.  Absent a basis for concluding 
that such a generalized approach is meaningful in this context—which defendant has not 
provided in these cases—the court finds that defendant has failed to present evidence that 
the methodology is sufficiently reliable to reduce plaintiffs’ recovery.  See Kumho Tire 
Co. v. Carmichael, 526 U.S. 137, 141 (1999) (explaining that the trial court is tasked with 
the “gatekeeper” function under Federal Rule of Evidence 702,  to “ensur[e] that an 
expert’s testimony both rests on a reliable foundation and is relevant to the task at hand”) 
(internal citation omitted). 
 
 Accordingly, the court declines to reduce plaintiffs’ recovery through defendant’s 
theory of indirect cost allocation. 
 
 F. Defendant’s Offset Claim 
 
 The final damages issue in these cases is defendant’s request for “an offset of 
$3,345,106 for the economic benefit, or profit, that plaintiffs obtained during the current 
claim period by including SNF storage capital assets in their respective profit-earning rate 
bases.”  See ECF No. 223 at 7 (citing ECF No. 174 at 209 (Tr. 2532:10-15 (Cain)); ECF 
No. 178-65 at 3 (DDX Q at 3)). 
  
 Defendant is entitled to an offset against plaintiffs’ damages when plaintiffs have 
received a financial benefit as “a direct consequence of the government’s breach.”  
LaSalle Talman Bank, F.S.B. v. United States, 317 F.3d 1363, 1373 (Fed. Cir. 2003).  Put 
another way, “[w]here the defendant’s wrong or breach of contract has not only caused 
damage but has also conferred a benefit upon plaintiff . . . which he would not have 
otherwise reaped, the value of this benefit must be credited to defendant in assessing the 
damages.”  Id. at 1372.  To recover for the offset, defendant must demonstrate a “fair and 
reasonable approximation of the damages.”  Caroline Hunt Trust Estate v. United States, 
65 Fed. Cl. 271, 330 (2005), aff’d in relevant part, rev’d on other grounds, 470 F.3d 1044 
(Fed. Cir. 2006). 
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 Plaintiffs’ “shareholders provide the equity capital that Alabama Power and 
Georgia Power require to run their utility operations.”  ECF No. 230 at 5.  That equity 
capital is used, in part, for projects such as the dry storage necessitated by defendant’s 
breach of the Standard Contracts.  See id.  Plaintiffs acknowledge that the shareholders 
who make such investments in infrastructure “get a return.”  Id.  According to plaintiffs, 
however, this return on investments should not be characterized as a profit for the 
companies, but rather as a cost for their customers.  According to plaintiffs, 
“[s]hareholders who invest capital do indeed expect a return for the use of their money, 
but, from the standpoint of [p]laintiffs’ customers, that shareholder return is a cost the 
customers must pay for electric service.”  Id. 
 
 The problem with plaintiffs’ theory is that, absent an offset for the amount of that 
return, it essentially puts defendant in the position of paying the return to plaintiffs’ 
shareholders.  The court understands plaintiffs’ concern that its customers not bear the 
burden of that return, but as for-profit companies, plaintiffs are, in fact, in the position to 
avoid that outcome.  As defendant argues, “[w]hether or not plaintiffs will return their 
SNF-related profits to their customers if the [c]ourt grants the [g]overnment its claimed 
offset is legally irrelevant to whether the United States is required to pay for it.”  ECF 
No. 231 at 5-6.  Plaintiffs have not provided either evidence or binding authority 
sufficient to persuade the court to the contrary view.13 
 
 The court finds that plaintiffs’ shareholders have received a financial benefit in the 
form of a return on their equity investments in plaintiffs’ dry storage infrastructure.  
Whether the benefit is characterized as a profit for shareholders or a cost to customers is a 
matter of, at most, plaintiffs’ internal accounting, and at least, semantics.  See DX 175A 
at 66:6-67:20 (Alabama Power’s corporate representative testifying that in the context of 
“return on capital,” the concepts of “profit,” “net income,” and “cost of equity” are 
synonymous); ECF No. 175 at 40 (Tr. 2614:14-22 (Adams)) (Georgia Power’s corporate 
representative testifying that “[t]he cost of equity is also called net income,” and 
“represents what it is that we expect to pay to our equity investors through the 
dividends”); id. at 50 (Tr. 2624:12-15 (Adams)) (Georgia Power’s corporate 
representative agreeing that the terms “cost of equity” and “profit” are interchangeable). 
 

 
13  Plaintiffs argue that the court should deny defendant’s offset claim for the same reason a 
reduction in recovery was denied by this court in Duke Energy Progress, Inc. v. United States, 
135 Fed. Cl. 279 (2017).  See ECF No. 230 at 9.  In that case the court found that defendant’s 
requested offset was unrecoverable as too remote because it was dependent on “the result of 
lengthy, challenging, and contested state agency proceedings.”  Duke Energy, 135 Fed. Cl. at 
298 (internal quotation marks and citations omitted).  The cases before the court involve no such 
complications in connecting defendant’s offset to its breach.  Thus, the court finds Duke Energy 
inapposite. 
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 Defendant seeks the following offsets, based on plaintiffs’ quantification of 
returns on equity:  (1) $2,353,257 against Georgia Power’s recovery, and (2) $991,851 
against Alabama Power’s recovery.14  See ECF No. 223 at 12-15.  The court finds that 
plaintiffs’ calculations satisfy the requirement that defendant present a fair approximation 
of the amount at issue.  See Caroline Hunt, 65 Fed. Cl. at 330.  The court, however, 
understands these figures to be based on the damages sought by plaintiffs in these cases.  
See ECF No. 223 at 7.  Because the court, in this opinion, does not award plaintiffs all 
requested damages, corresponding adjustments may be necessary to defendant’s offset 
claim.  To assist the court in entering accurate final judgments in these cases, the court 
will direct the parties to file a joint motion for entry of judgment based on the rulings 
herein. 
 
IV. Conclusion 
 
 Accordingly, for the foregoing reasons: 
 
 (1) On or before July 14, 2023, the parties are directed to FILE a joint motion 
  for entry of judgment based on the rulings in this opinion; and  
 
 (2) On or before July 14, 2023, the parties are directed to CONFER and  
  FILE a notice attaching the parties’ agreed upon redacted version of this  
  opinion, with any competition-sensitive or otherwise protectable   
  information blacked out. 
 

IT IS SO ORDERED. 
 

s/Patricia E. Campbell-Smith   
PATRICIA E. CAMPBELL-SMITH 
Judge 

 
14  The court notes that defendant states the offset total it seeks as “$3,345,106,” ECF No. 
223 at 7, but the breakdown it provides as between the plaintiffs—$2,353,257 against Georgia 
Power’s recovery and $991,851 against Alabama Power’s recovery, id. at 12-15—equals 
$3,345,108.  The court trusts that this discrepancy will be corrected when the parties apply this 
court’s ruling to defendant’s offset claims. 




